









Accelerators Schedule

from May 22nd to July 21st, 2023
Update : July 6th, 2023

Beam Schedule 2023 2.2.0.xlsx							
Date	hour	C01	C02	CSS1, CSS2	CIME	SME	
Monday 22-May	2h00						
	6h00			EN OPERATION			
	10h00	TUNING ECR 70Zn14+		Starting UP	Repoutrage G2		
	14h00	Tuning C01 70Zn14+					
	18h00						
22h00							
Tuesday 23-May	2h00						
	6h00						
	10h00		TUNING ECR 20Ne	70Zn14/26/28 62,5 MeV/A			
	14h00		Tuning C02 20Ne6+				
	18h00						
Wednesday 24-May	2h00			IRRSUD 20Ne6+	E843_21 (S. Koyama)		
	6h00						
	10h00			P1254 (X.Deschanel)	29 UT		(Ch. Stodel e872) D1
	14h00						
	18h00						
22h00							
Thursday 25-May	2h00				CLIM D6 MUGAST MUST2 CATS EXOGAM (12) ZDD		
	6h00						
	10h00						
	14h00						
	18h00						
Friday 26-May	2h00						
	6h00						
	10h00			P1307 (R. Thomaz)			
	14h00						
	18h00						
Saturday 27-May	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
Sunday 28-May	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
Monday 29-May	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
Tuesday 30-May	2h00						
	6h00						
	10h00		P1331 (R. Rahali)			P1330 N. Rostand 6 UT	
	14h00						
	18h00						
22h00							
Wednesday 31-May	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
Thursday 1-Jun	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
Friday 2-Jun	2h00						
	6h00						
	10h00		Tuning ECR4				
	14h00			Buffer 3 UT			
	18h00		Tuning C02 22Ne6+				
	22h00						

Prepared by :		Verified by :		Approved by :	
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL
F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL				
					
					

Accelerators Schedule

from May 22nd to July 21st, 2023
Update : July 6th, 2023









Date	hour	C01	C02	CSS1, CSS2	CIME	SME
Saturday 3-Jun	2h00	Régénération C01				
	6h00					
	10h00					
	14h00					
	18h00					
Sunday 4-Jun	22h00	Chamber change Ungazing			E831_21 18O2+ 3,34 MeV/u 3UT G21 R. deSouza	P1264 T. Kusumoto 2 UT
	2h00					
	6h00					
	10h00					
	14h00					
Monday 5-Jun	18h00	Tuning ECR4 238U			19O2+ 3,0 MeV/u 3 UT	P1238 T. Kusumoto
	22h00					
	2h00					
	6h00					
	10h00					
Tuesday 6-Jun	14h00	6UT			E831_21 19O2+ 3,0 MeV/u 4 UT G21 R. deSouza	12 UT (CASIMIR)
	18h00					
	22h00					
	2h00					
	6h00					
Wednesday 7-Jun	10h00	Tuning C01 238U			20O2+ 2,7 MeV/u 3 UT	
	14h00					
	18h00					
	22h00					
	2h00					
Thursday 8-Jun	6h00	Test SIRIUS (J. Piot) IRRSUD			E831_21 20O 2+ 2,7 MeV/u 11 UT G21 R. deSouza	changement set-up
	10h00					
	14h00					
	18h00					
	22h00					
Friday 9-Jun	2h00	Démontage SIRIUS			BUFFER 3 UT	P1343 S. Esnouf 3 UT (CHIMERE)
	6h00					
	10h00					
	14h00					
	18h00					
Saturday 10-Jun	22h00					P1278 M. Ferry 4 UT (CIGALE)
	2h00					
	6h00					
	10h00					
	14h00					
Sunday 11-Jun	18h00					P1310 Al Assaad 4 UT (CIGALE)
	22h00					
	2h00					
	6h00					
	10h00					
Monday 12-Jun	14h00	Intervention CF2			238U ³¹⁺ 6,0MeV/A	test mode alpha-> Z
	18h00					
	22h00					
	2h00					
	6h00					
Tuesday 13-Jun	10h00	tuning ECR4 129Xe			E850_21 (J. Taieb) G1 35,5 UT	
	14h00					
	18h00					
	22h00					
	2h00					
Wednesday 14-Jun	6h00	Tuning C02 129Xe			Vamos PISTA Exogam (3)	
	10h00					
	14h00					
	18h00					
	22h00					
	2h00	P1331 (R. Rahali)				
	6h00					

Prepared by :			Verified by :		Approved by :	
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL	F. Farget Deputy Director GANIL
P. Roussel- Chomaz Director GANIL						

Accelerators Schedule

from May 22nd to July 21st, 2023
Update : July 6th, 2023









Date	hour	C01	C02	CSS1, CSS2	CIME	SME
Thursday 15-Jun	10h00					
	14h00					
	18h00					
	22h00					
Friday 16-Jun	2h00					
	6h00					
	10h00					
	14h00					
	18h00					
Saturday 17-Jun	22h00					
	2h00					
	6h00					
	10h00					
Sunday 18-Jun	14h00					
	18h00					
	22h00					
	2h00					
Monday 19-Jun	6h00					
	10h00					
	14h00					
	18h00					
Tuesday 20-Jun	22h00					
	2h00					
	6h00					
	10h00					
Wednesday 21-Jun	14h00					
	18h00					
	22h00					
	2h00					
Thursday 22-Jun	6h00					
	10h00					
	14h00					
	18h00					
Friday 23-Jun	22h00					
	2h00					
	6h00					
	10h00					
Saturday 24-Jun	14h00					
	18h00					
	22h00					
	2h00					
Sunday 25-Jun	6h00					
	10h00					
	14h00					
	18h00					
Monday 26-Jun	22h00	Chamber change Ungazing				
	2h00					
	6h00					
	10h00					
Tuesday 27-Jun	14h00					
	18h00					
	22h00					
	2h00					

Prepared by :				Verified by :		Approved by :	
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL	F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL
							

Accelerators Schedule

from May 22nd to July 21st, 2023
Update : July 6th, 2023

Date	hour	C01	C02	CSS1, CSS2	CIME	SME
Wednesday 28-Jun	2h00			Appl. Indus G41 (E. Dessay)		7 UT
	6h00					
	10h00					
	14h00					
	18h00					
Thursday 29-Jun	2h00	Tuning ECR4		12 UT		P1308 P1313 M Schleberger 5 UT
	6h00					
	10h00					
	14h00					
	18h00					
Friday 30-Jun	2h00	Tuning ECR4		12 UT		P1308 P1313 M Schleberger 5 UT
	6h00					
	10h00					
	14h00					
	18h00					
Saturday 1-Jul	2h00	Tuning ECR4		12 UT		P1308 P1313 M Schleberger 5 UT
	6h00					
	10h00					
	14h00					
	18h00					
Sunday 2-Jul	2h00	commissioning IMAGERI		Composant D1 Appli Indus (E. Dessay)		P1308 P1313 M Schleberger 5 UT
	6h00					
	10h00					
	14h00					
	18h00					
Monday 3-Jul	2h00	commissioning IMAGERI		6 UT		P1308 P1313 M Schleberger 5 UT
	6h00					
	10h00					
	14h00					
	18h00					
Tuesday 4-Jul	2h00	commissioning IMAGERI		6 UT		P1308 P1313 M Schleberger 5 UT
	6h00					
	10h00					
	14h00					
	18h00					
Wednesday 5-Jul	2h00	P1302 (V. Vizcaino)		Appl. Indus G41 (E. Dessay)		P1302 T. Brousse
	6h00					
	10h00					
	14h00					
	18h00					
Thursday 6-Jul	2h00	P1302 (V. Vizcaino)		13 UT		P1269 M. Lepoitevin 4 UT
	6h00					
	10h00					
	14h00					
	18h00					
Friday 7-Jul	2h00	P1302 (V. Vizcaino)		13 UT		P1273 S. Balme 3 UT
	6h00					
	10h00					
	14h00					
	18h00					
Saturday 8-Jul	2h00		Tuning ECR4	12C4/5/6+ 95MeV/A		
	6h00					
	10h00					
	14h00					
	18h00					
Sunday 9-Jul	2h00		Tuning C02 12C5+ IRRSUD 12C5+			
	6h00					
	10h00					
	14h00					
	18h00					

Prepared by :		Verified by :		Approved by :	
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL
F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL				
					
					
					

Accelerators Schedule

from May 22nd to July 21st, 2023
Update : July 6th, 2023

Date	hour	C01	C02	CSS1, CSS2	CIME	SME													
Monday 10-Jul	2h00		P1302 (V. Vizcaino)	interdisc. D1															
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Tuesday 11-Jul	2h00						IMAGERI	Radiobiology 9 UT											
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Wednesday 12-Jul	2h00										Tuning ECR4 20Ne	EM 131 (50Hz)		EM 131 (50Hz)					
	6h00																		
	10h00											1 UT							
	14h00																		
	18h00																		
22h00																			
Thursday 13-Jul	2h00															Tuning C02 20Ne3+	BUFFER 2,5 UT	Préparation ECS	
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Friday 14-Jul	2h00				20Ne3+ 4.5 MeV/A														
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Saturday 15-Jul	2h00						Test Cible S3 Ch. Stodel D4 7 UT EM130												
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Sunday 16-Jul	2h00												Switch ANR TULIP						
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Monday 17-Jul	2h00												BEAM ON TARGET		P. Jardin EM122				
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Tuesday 18-Jul	2h00												7 UT						
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Wednesday 19-Jul	2h00					Switch													
	6h00																		
	10h00					ANR REPARE (G. de France) Lise2000 D4 EM126													
	14h00																		
	18h00																		
22h00																			
Thursday 20-Jul	2h00							7UT											
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Friday 21-Jul	2h00																		
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Saturday 22-Jul	2h00	HORS OPERATION																	
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			

Prepared by :		Verified by :		Approved by :	
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL
F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL				

