

Date	hour	LINAC source p,d	LINAC source 1/3	LINAC	Aux	
	2h00					
	6h00	Mise EN OPERATION				
Monday 28-Aug	10h00		Reglage He4			
	14h00					
	18h00					
	22h00					
Tuesday 29-Aug	2h00			He4	Installation EXOGAM	
	6h00			LINAC Tuning		
	10h00					
	14h00					
	18h00					
				20 MeV/A		
Wednesday 30-Aug	2h00					
	6h00					
	10h00					
	14h00					
	18h00					
Thursday 31-Aug	2h00					
	6h00					
	10h00					
	14h00					
	18h00					
Friday 1-Sep	2h00					
	6h00					
	10h00					
	14h00					
	18h00					
Saturday 2-Sep	2h00					
	6h00					
	10h00					
	14h00					
	18h00					
Sunday 3-Sep	2h00					
	6h00					
	10h00					
	14h00					
	18h00					
Monday 4-Sep	2h00					
	6h00					
	10h00					
	14h00					
	18h00					
Tuesday 5-Sep	2h00					
	6h00					
	10h00					
	14h00					
	18h00					
	22h00					
				Bascule NFS		
				ANR Repare (G. de France) Salle Conv. 3,5UT Low Power		
					Installation EXOGAM	
				EM		

Prepared by :

E. Clément
Beam Coordinator
GANIL

O. Danna
Scheduling Coordinator
Operation

A. Mery
Beam Coordinator
CIMAP

A. Dubois
Scheduling Coordinator
Exp. areas

Verified by :

I. Monnet
Director
CIMAP

F. Lemaire
Head of Installation
GANIL

Approved by :

F. Farget
Deputy Director
GANIL

P. Roussel-Chomaz
Director GANIL

Date	hour	LINAC source p,d	LINAC source 1/3	LINAC	Aux
Wednesday 6-Sep	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
22h00					
Thursday 7-Sep	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
Friday 8-Sep	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
Saturday 9-Sep	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
Sunday 10-Sep	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
Monday 11-Sep	2h00	d1+		Bascule NFS	
	6h00				
	10h00				
	14h00				
	18h00				
22h00					
Tuesday 12-Sep	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
Wednesday 13-Sep	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
Thursday 14-Sep	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
22h00					
				ANR Repare (G. de France) Salle Conv. 3,5 UT	
				D+ LINAC Tuning	Demontage REPARE
				20 MeV/A	Installation EXOGAM
				Bascule NFS	
				Test Convertisseur	

Prepared by :

E. Clément
Beam
Coordinator
GANIL

O. Danna
Scheduling
Coordinator
Operation

A. Mery
Beam
Coordinator
CIMAP

A. Dubois
Scheduling
Coordinator
Exp. areas

Verified by :

I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL

Approved by :

F. Farget
Deputy Director
GANIL

P. Roussel-Chomaz
Director GANIL

Date	hour	LINAC source p,d	LINAC source 1/3	LINAC	Aux				
Friday 15-Sep	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
22h00									
Saturday 16-Sep	2h00								
	6h00								
	10h00					Test CEA/DIF G. Lelaizant 2UT			
	14h00								
	18h00								
22h00									
2h00									
Sunday 17-Sep	6h00								
	10h00					Test Monster T. Martinez 4UT			
	14h00								
	18h00								
	22h00								
2h00									
Monday 18-Sep	6h00					Reglage 18O			
	10h00								
	14h00								
	18h00								
	22h00								
Tuesday 19-Sep	2h00				Valo IRSN 2UT				
	6h00								
	10h00								
	14h00								
	18h00								
22h00									
Wednesday 20-Sep	2h00			18O6+ LINAC Tuning 14.5 MeV/A 7 MeV/A	Installation EXOGAM ET MEDLEY				
	6h00								
	10h00								
	14h00								
	18h00								
22h00									
Thursday 21-Sep	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
22h00									
Friday 22-Sep	2h00					Reglage 14Ar14+		40Ar14+	
	6h00								
	10h00								
	14h00								
	18h00								
22h00									
Saturday 23-Sep	2h00							LINAC Tuning 7 MeV/A	
	6h00								
	10h00								
	14h00								
	18h00								
22h00									

Prepared by :

E. Clément
Beam
Coordinator
GANIL

O. Danna
Scheduling
Coordinator
Operation

A. Mery
Beam
Coordinator
CIMAP

A. Dubois
Scheduling
Coordinator
Exp. areas

Verified by :

I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL

Approved by :

F. Farget
Deputy Director
GANIL

P. Roussel-Chomaz
Director GANIL










Date	hour	LINAC source p,d	LINAC source 1/3	LINAC	Aux
Sunday 24-Sep	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
	22h00				
Monday 25-Sep	2h00	d1+		D+	Installation EXOGAM
	6h00				
	10h00				
	14h00				
	18h00				
	22h00				
Tuesday 26-Sep	2h00			20 MeV/A Bascule NFS	
	6h00				
	10h00				
	14h00				
	18h00				
	22h00				
Wednesday 27-Sep	2h00			E838_21 (E. Clement)	
	6h00				
	10h00				
	14h00				
	18h00				
	22h00				
Thursday 28-Sep	2h00			EXOGAM	E858_22 D. Tarrío
	6h00				
	10h00				
	14h00				
	18h00				
	22h00				
Friday 29-Sep	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
	22h00				
Saturday 30-Sep	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
	22h00				
Sunday 1-Oct	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
	22h00				

Prepared by :

E. Clément
Beam
Coordinator
GANIL

O. Danna
Scheduling
Coordinator
Operation

A. Mery
Beam
Coordinator
CIMAP

A. Dubois
Scheduling
Coordinator
Exp. areas

Verified by :

I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL


Approved by :

F. Farget
Deputy Director
GANIL

**P. Roussel-
Chomaz**
Director GANIL










Date	hour	LINAC source p,d	LINAC source 1/3	LINAC	Aux
Monday 2-Oct	2h00	Changement Plaques NB et dégazage en protons		EM sans Faisceau	
	6h00				
	10h00				
	14h00				
	18h00				
Tuesday 3-Oct	2h00	passage en deutons			
	6h00				
	10h00				
	14h00				
	18h00				
Wednesday 4-Oct	2h00	d1+			
	6h00				
	10h00				
	14h00				
	18h00				
Thursday 5-Oct	2h00			E838_21 (E. Clement)	
	6h00				
	10h00				
	14h00				
	18h00				
Friday 6-Oct	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
Saturday 7-Oct	2h00			Buffer 2UT	
	6h00				
	10h00				
	14h00				
	18h00				
Sunday 8-Oct	2h00			E802_20 D. Tarrío d 47uAmps 21 UT 2020	E838_21 (E. Clement)
	6h00				
	10h00				
	14h00				
	18h00				
Monday 9-Oct	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
Tuesday 10-Oct	2h00			Medley	
	6h00				
	10h00				
	14h00				
	18h00				
	22h00				

Prepared by :

E. Clément
Beam
Coordinator
GANIL

O. Danna
Scheduling
Coordinator
Operation

A. Mery
Beam
Coordinator
CIMAP

A. Dubois
Scheduling
Coordinator
Exp. areas

Verified by :

I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL

Approved by :

F. Farget
Deputy Director
GANIL

**P. Roussel-
Chomaz**
Director GANIL










Date	hour	LINAC source p,d	LINAC source 1/3	LINAC	Aux
Wednesday 11-Oct	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
22h00					
Thursday 12-Oct	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
Friday 13-Oct	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
Saturday 14-Oct	2h00				
	6h00				
	10h00			Buffer 1 UT	
	14h00				
	18h00				
Sunday 15-Oct	2h00			E858_22 D. Tarrío	
	6h00	22 UT d			
	10h00				
	14h00				
	18h00				
Monday 16-Oct	2h00	MEDLEY			
	6h00				
	10h00				
	14h00				
	18h00				
Tuesday 17-Oct	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
Wednesday 18-Oct	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
Thursday 19-Oct	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
	22h00				

Prepared by :

E. Clément
Beam
Coordinator
GANIL

O. Danna
Scheduling
Coordinator
Operation

A. Mery
Beam
Coordinator
CIMAP

A. Dubois
Scheduling
Coordinator
Exp. areas

Verified by :

I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL

Approved by :

F. Farget
Deputy Director
GANIL

**P. Roussel-
Chomaz**
Director GANIL










Date	hour	LINAC source p,d	LINAC source 1/3	LINAC	Aux			
Friday 20-Oct	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
22h00								
Saturday 21-Oct	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
22h00								
Sunday 22-Oct	2h00						Buffer	
	6h00						2UT	
	10h00							
	14h00							
	18h00							
22h00	Mise HORS OPERATION							

Prepared by :

E. Clément
Beam
Coordinator
GANIL

O. Danna
Scheduling
Coordinator
Operation

A. Mery
Beam
Coordinator
CIMAP

A. Dubois
Scheduling
Coordinator
Exp. areas

Verified by :

I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL

Approved by :

F. Farget
Deputy Director
GANIL

**P. Roussel-
Chomaz**
Director GANIL





