

Accelerators Schedule

from May 21st to July 20th, 2024
Update : February 14th, 2024

Beam Schedule 2024 2.0.1.xlsx													
Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.						
Monday 20-May	2h00												
	6h00												
	10h00												
	14h00												
	18h00												
Tuesday 21-May	2h00												
	6h00												
	10h00	EN OPERATION											
	14h00	Tuning ECR4 124Xe 6UT	EM 138 High Temp Oven U-Ti With JYFL	Starting UP									
	18h00												
22h00													
Wednesday 22-May	2h00												
	6h00												
	10h00												
	14h00	Stand-by / buffer		Starting UP									
	18h00												
22h00													
Thursday 23-May	2h00												
	6h00												
	10h00												
	14h00												
	18h00												
Friday 24-May	2h00												
	6h00												
	10h00												
	14h00												
	18h00												
Saturday 25-May	2h00												
	6h00												
	10h00												
	14h00												
	18h00												
Sunday 26-May	2h00												
	6h00												
	10h00												
	14h00												
	18h00												
Monday 27-May	2h00												
	6h00												
	10h00												
	14h00												
	18h00												
Tuesday 28-May	2h00												
	6h00												
	10h00												
	14h00												
	18h00												
Wednesday 29-May	2h00												
	6h00												
	10h00												
	14h00												
	18h00												
Thursday 30-May	2h00												
	6h00												
	10h00												
	14h00												
	18h00												
Friday 31-May	2h00												
	6h00												
	10h00												
	14h00												
	18h00												
Saturday	2h00												
	6h00												
	10h00												

Prepared by :				Verified by :		Approved by :	
E. Clément	O. Danna	A. Mery	A. Dubois	I. Monnet	F. Lemaire	F. Farget	P. Roussel-Chomaz
Beam Coordinator GANIL	Scheduling Coordinator Operation	Beam Coordinator CIMAP	Scheduling Coordinator Exp. areas	Director CIMAP	Head of Installation GANIL	Deputy Director GANIL	Director GANIL

Accelerators Schedule

from May 21st to July 20th, 2024
Update : February 14th, 2024

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.			
1-Jun	14h00									
	18h00									
	22h00									
Sunday 2-Jun	2h00									
	6h00									
	10h00									
	14h00									
Monday 3-Jun	18h00									
	22h00									
	2h00							Demontage source		
	6h00									
10h00										
14h00										
Tuesday 4-Jun	18h00								Degazage	
	22h00									
	2h00									
	6h00									
Wednesday 5-Jun	10h00									
	14h00									
	18h00									
	22h00									
Thursday 6-Jun	2h00	Tuning ECR4								
	6h00									
	10h00									
	14h00									
Friday 7-Jun	18h00		Buffer 6 UT							
	22h00									
	2h00									
	6h00									
Saturday 8-Jun	10h00			13C						
	14h00			Tuning C02 13C4+						
	18h00			Stand-by / buffer						
	22h00									
Sunday 9-Jun	2h00									
	6h00									
	10h00									
	14h00									
Monday 10-Jun	18h00									
	22h00									
	2h00		BEAM ON SPIRAL TARGET							
	6h00									
10h00										
Tuesday 11-Jun	14h00								Tuning ECR4 36Ar	
	18h00									
	22h00									
	2h00								Tuning C01 ³⁶ Ar ₁₀₊ 0,98 MeV/u	
6h00										
10h00										
Wednesday 12-Jun	14h00									P1318 S.Pilling
	18h00									
	22h00									
	2h00		IGLIAS							
6h00										
10h00										
Thursday 13-Jun	14h00	G21 ACTAR TPC (H2-C4H10)								
	18h00									
	22h00									
	2h00									
Friday 14-Jun	6h00									
	10h00									
	14h00									
	18h00									

E. Clément
Beam
Coordinator
GANIL

Prepared by :
O. Danna
Scheduling
Coordinator
Operation

A. Mery
Beam
Coordinator
CIMAP

A. Dubois
Scheduling
Coordinator
Exp. areas

Verified by :
I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL

Approved by :
F. Farget
Deputy Director
GANIL

**P. Roussel-
Chomaz**
Director GANIL

Accelerators Schedule

from May 21st to July 20th, 2024
Update : February 14th, 2024

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.		
Saturday 15-Jun	18h00								
	22h00								
	2h00								
	6h00								
	10h00								
	14h00								
Sunday 16-Jun	18h00								
	22h00								
	2h00								
	6h00								
	10h00								
	14h00								
Monday 17-Jun	18h00								
	22h00								
	2h00								
	6h00								
	10h00								
	14h00								
Tuesday 18-Jun	18h00	Tuning ECR4 18O							
	22h00	Tuning C01 18O4+							
	2h00	Stand-by / buffer							
	6h00								
	10h00								
	14h00								
Wednesday 19-Jun	18h00			18O4/7/8+ 55 MeV/u CSS1+CSS2					
	22h00								
	2h00								
	6h00								
	10h00								
	14h00								
Thursday 20-Jun	18h00					E870_22 V. Alcindor			
	22h00								
	2h00								
	6h00								
	10h00								
	14h00								
Friday 21-Jun	18h00		Changement de chambre			26 UT			P1343-M S. Esnouf
	22h00								
	2h00								
	6h00								
	10h00								
	14h00								
Saturday 22-Jun	18h00				Degazage	D6			3,0 UT
	22h00								
	2h00								
	6h00								
	10h00								
	14h00								
Sunday 23-Jun	18h00					MUGAST EXOGAM CATS MUST2 ZDD			
	22h00								
	2h00								
	6h00								
	10h00								
	14h00								
Monday 24-Jun	18h00					Tuning ECR4 129Xe			
	22h00								
	2h00								
	6h00								
	10h00								
	14h00								
Tuesday 25-Jun	18h00					Tuning C02 129Xe19+ 0,55 MeV/u			
	22h00								
	2h00								
	6h00								
	10h00								
	14h00								
Wednesday 26-Jun	18h00					P1301 T.Launois			
	22h00								
	2h00								
	6h00								
	10h00								
	14h00								
Thursday 27-Jun	18h00					P1322 A.Domaracka			
	22h00								
	2h00								
	6h00								
	10h00								
	14h00								
	18h00					IGLIAS			
	22h00								
	2h00								
	6h00								
	10h00								
	14h00								

E. Clément
Beam
Coordinator
GANIL

Prepared by :
O. Danna
Scheduling
Coordinator
Operation

A. Mery
Beam
Coordinator
CIMAP

A. Dubois
Scheduling
Coordinator
Exp. areas

Verified by :
I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL

Approved by :
F. Farget
Deputy Director
GANIL

P. Roussel-Chomaz
Director GANIL

Accelerators Schedule

from May 21st to July 20th, 2024
Update : February 14th, 2024

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.
Friday 28-Jun	22h00			Buffer 5UT			
	2h00						
	6h00						
	10h00						
	14h00						
Saturday 29-Jun	18h00						
	22h00						
	2h00						
	6h00						
	10h00						
Sunday 30-Jun	14h00			CSS1 129Xe19/44 7,5 MeV/u			P1358
	18h00						
	22h00						
	2h00						
	6h00						
Monday 1-Jul	10h00			Faisceau en SME	G1 EM 139? B. Jacquot		M.C. Clochard D1-SME 6,5 UT
	14h00						
	18h00						
	22h00						
	2h00						
Tuesday 2-Jul	10h00	Tuning ECR4 58Ni			Connexion FEBIAD		P1350-M P1351-M M. Lepoitevin S. Balme 6,0 UT
	14h00						
	18h00						
	22h00						
	2h00						
Wednesday 3-Jul	10h00			Faisceau en SME	Tuning FEBIAD		
	14h00						
	18h00						
	22h00						
	2h00						
Thursday 4-Jul	10h00	Stand-by / buffer					Buffer 2 UT
	14h00						
	18h00						
	22h00						
	2h00						
Friday 5-Jul	10h00		Tuning ECR4 40Ar	CSS1+CSS2 58Ni11/24/26 74,5 MeV/u			
	14h00						
	18h00						
	22h00						
	2h00						
Saturday 6-Jul	10h00			BEAM ON SPIRAL1	EM134 Test IBE FEBIAD 4,5 UT 56Ni (P. Chauveau)		
	14h00						
	18h00						
	22h00						
	2h00						
Sunday 7-Jul	10h00		Tuning C02 40Ar6/16/17	buffer			
	14h00						
	18h00						
	22h00						
	2h00						
Monday 8-Jul	10h00	Changement Chambre		CSS1 40Ar6/16/17 6 MeV/u			
	14h00						
	18h00						
	22h00						
	2h00						
Tuesday 9-Jul	10h00			E872_22			P1330-H-M N. Rostand 3,5 UT
	14h00						
	18h00						
	22h00						
	2h00						
Wednesday 10-Jul	10h00	Degazage		Buffer 2 UT			E863 - com G21
	14h00						
	18h00						
	22h00						
	2h00						
	10h00			40Ar6/16/17 CSS2			(L. Dienis) 1UT
	14h00						
	18h00						
	22h00						
	2h00						

E. Clément
Beam
Coordinator
GANIL

Prepared by :
O. Danna
Scheduling
Coordinator
Operation

A. Mery
Beam
Coordinator
CIMAP

A. Dubois
Scheduling
Coordinator
Exp. areas

Verified by :
I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL

Approved by :
F. Farget
Deputy Director
GANIL

**P. Roussel-
Chomaz**
Director GANIL

Accelerators Schedule

from May 21st to July 20th, 2024
Update : February 14th, 2024

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.
Thursday 11-Jul	2h00			38.5 MeV/u			
	6h00			EM141 D5 (N. Le Neindre) 7 UT			
	10h00						
	14h00						
	18h00						
Friday 12-Jul	2h00	Tuning ECR4 84Kr				P1348-M P1380	
	6h00						
	10h00						
	14h00						
	18h00						
Saturday 13-Jul	2h00	Tuning C0 84Kr11+				7 UT	
	6h00						
	10h00						
	14h00						
	18h00						
Sunday 14-Jul	2h00		Tuning ECR4 129Xe	CSS1 84Kr15/28/30+ 4,5 MeV/u			
	6h00			E872_22			
	10h00						
	14h00						
	18h00						
Monday 15-Jul	2h00		Tuning C02 129Xe		CIME H. NRJ (E. Dessay/SAGA) tbc EM 132?		
	6h00						
	10h00						
	14h00						
	18h00						
Tuesday 16-Jul	2h00	⁸⁴ Kr ¹⁵⁺ ~ 0,3 MeV/u		CSS1+CSS2 129Xe 50 MeV/u			
	6h00						
	10h00						
	14h00						
	18h00						
Wednesday 17-Jul	2h00	P1347 Y.Liebsch		P1367 T. Jarrin 4,0 UT			
	6h00						
	10h00						
	14h00						
	18h00						
Thursday 18-Jul	2h00			D1		Not available	
	6h00						
	10h00						
	14h00						
	18h00						
Friday 19-Jul	2h00			Appli E. Dessay D1 3UT			
	6h00						
	10h00						
	14h00						
	18h00						
Saturday 20-Jul	2h00	HORS OPERATION					
	6h00						
	10h00						
	14h00						
	18h00						
Sunday 21-Jul	2h00						
	6h00						
	10h00						
	14h00						
	18h00						

E. Clément
Beam
Coordinator
GANIL

Prepared by :
O. Danna
Scheduling
Coordinator
Operation

A. Mery
Beam
Coordinator
CIMAP

A. Dubois
Scheduling
Coordinator
Exp. areas

Verified by :
I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL

Approved by :
F. Farget
Deputy Director
GANIL

**P. Roussel-
Chomaz**
Director GANIL