formulaire DIR-024-A

Accelerators Schedule

from August 31st to October 23th, 2026

Update : October 21st, 2026

Date	hour	C01	C02	CIME	LINAC source p,d	LINAC source 1/3	LINAC	LINAC Aux.	CMA12
Monday 31-Aug	2h00								
	6h00								
	10h00		Tuning ECR4M 56Fe10+ MIVOC 6UT		Starting UP				
	14h00								
	18h00								
	22h00								
Tuesday 1-Sep	2h00								
	6h00								
	10h00								
	14h00								
	18h00		Tuning C02 56Fe10+ 0,71MeV/u						
	22h00								
Wednesday 2-Sep	2h00								
	6h00								
	10h00		Stand_by Buffer						
	14h00								
	18h00								
	22h00								
Thursday 3-Sep	2h00								
	6h00								
	10h00		P1437 S.Pilling *IGLIAS* *Astro ices*		Mise EN opération				
	14h00								
	18h00				démarrage en deutons				
	22h00								
Friday 4-Sep	2h00						Starting UP		
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Saturday 5-Sep	2h00								
	6h00								
	10h00								
	14h00								
	18h00						D+		
	22h00								
Sunday 6-Sep	2h00						LINAC Tunning		
	6h00								
	10h00						20 MeV/u		
	14h00								
	18h00								
	22h00								
Monday 7-Sep	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Tuesday 8-Sep	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Wednesday 9-Sep	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00						S. Gautrot 6UT NFS-Salle32 conv stat SAGA/GANIL/6/01		
Thursday 10-Sep	2h00								
	6h00								
	10h00		*Changement de Chambre*						
	14h00								

Prepared by :

T. Roger Beam Coordinator GANIL

A. Savalle Scheduling Coordinator Operation

V. Pacary Beam Coordinator CIMAP

S. Gautrot Scheduling Coordinator Exp. areas

Verified by :

I. Monnet Director CIMAP

G. Sénécal Head of Installation GANIL

Approved by :

H. Savajols Director GANIL

formulaire DIR-024-A

Accelerators Schedule

from August 31st to October 23th, 2026

Update : October 21st, 2026

Date	hour	C01	C02	CIME	LINAC source p,d	LINAC source 1/3	LINAC	LINAC Aux.	CMA12
	18h00								
	22h00		*Dégazage*						
Friday 11-Sep	2h00								
	6h00								
	10h00						NFS (25 UT)	SAGA/PSI/12/02 SAGA/CEA-DAM/13.2/03	
	14h00								
	18h00								
	22h00								
Saturday 12-Sep	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Sunday 13-Sep	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Monday 14-Sep	2h00								
	6h00								
	10h00								
	14h00		Tuning ECR4 86Kr18+				E907_24 D. Dore		
	18h00								
	22h00								
Tuesday 15-Sep	2h00		Tuning C02 86Kr18+ 0,86 MeV/u				conv stat		
	6h00								
	10h00	Tuning ECR4 129Xe23+							
	14h00								
	18h00								
	22h00	Tuning C01 129Xe23+ 0,7 MeV/u	P1459 I.Schubert *Irradiation Plaques*						
Wednesday 16-Sep	2h00								
	6h00								
	10h00	stand-by							
	14h00								
	18h00								
	22h00								
Thursday 17-Sep	2h00								
	6h00								
	10h00								RECHAUFFAGE CMA12
	14h00								
	18h00	P1459 I.Schubert *Irradiation Plaques*							
	22h00								
Friday 18-Sep	2h00								
	6h00								
	10h00								T= 300K
	14h00								
	18h00								
	22h00								
Saturday 19-Sep	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								CMA12 RECHAUFFE
Sunday 20-Sep	2h00								
	6h00								
	10h00								
	14h00								
	18h00						Buffer 6 UT		
	22h00	P1399 Quirico							
	2h00								
	6h00								

Prepared by :

T. Roger Beam Coordinator GANIL

A. Savalle Scheduling Coordinator Operation

V. Pacary Beam Coordinator CIMAP

S. Gautrot Scheduling Coordinator Exp. areas

Verified by :

I. Monnet Director CIMAP

G. Sénécal Head of Installation GANIL

Approved by :

H. Savajols Director GANIL

formulaire DIR-024-A

Accelerators Schedule

from August 31st to October 23th, 2026

Update : October 21st, 2026

Date	hour	C01	C02	CIME	LINAC source p,d	LINAC source 1/3	LINAC	LINAC Aux.	CMA12
Monday 21-Sep	10h00	*IGLIAS*			**Changement Plaques NB et dégazage en protons**				Conditionnement **coupleur** Diagnostic 20K std by Compresseur Cryo A Refroidissement 4K ttes cavités + Refroissement **CMA12**
	14h00								
	18h00	*Astro ices*							
	22h00								
Tuesday 22-Sep	2h00								
	6h00								
	10h00								
	14h00								
	18h00	*Démontage IGLIAS*							
	22h00								
Wednesday 23-Sep	2h00						**Demontage FALSTAFF**		
	6h00								
	10h00	**P1449 S. Jamal** *Incidence Rasante*							
	14h00								
	18h00								
Thursday 24-Sep	2h00								
	6h00								
	10h00								
	14h00						**Interventions 5b NC et 15 b C Cryo 20K std by**		Conditionnement **coupleur**
	18h00								
	22h00	~~*coupure I1*~~							
Friday 25-Sep	2h00								
	6h00	*Démontage IGLIAS*					D+ LINAC Tunning ***avec CMA11***		
	10h00								
	14h00	*TP IRRSUD J.Gibelin*							
	18h00								Redémarrage CMA12 **imposssible**
	22h00						**Montage E921_25**		
Saturday 26-Sep	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Sunday 27-Sep	2h00								
	6h00								
	10h00						**LINAC Tuning**		
	14h00								
	18h00								
	22h00								
Monday 28-Sep	2h00								
	6h00								
	10h00								
	14h00	**EM four HT**							
	18h00								
	22h00								
Tuesday 29-Sep	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Wednesday 30-Sep	2h00								
	6h00								
	10h00								
	14h00						**E921_25 A. Junghans (13 UT)**		
	18h00								
	22h00								
Thursday 1-Oct	2h00								
	6h00						conv stat		
	10h00								
	14h00								
	18h00							**SAGA/PSI/12/02**	
	22h00							SAGA/CEA-DAM/13.2/03	

Prepared by :

T. Roger Beam Coordinator GANIL

A. Savalle Scheduling Coordinator Operation

V. Pacary Beam Coordinator CIMAP

S. Gautrot Scheduling Coordinator Exp. areas

Verified by :

I. Monnet Director CIMAP

G. Sénécal Head of Installation GANIL

Approved by :

H. Savajols Director GANIL

formulaire DIR-024-A

Accelerators Schedule

from August 31st to October 23th, 2026

Update : October 21st, 2026

Date	hour	C01	C02	CIME	LINAC source p,d	LINAC source 1/3	LINAC	LINAC Aux.	CMA12
Friday 2-Oct	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Saturday 3-Oct	2h00								
	6h00								
	10h00								
	14h00								
	18h00						Buffer 5 UT		
	22h00								
Sunday 4-Oct	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Monday 5-Oct	2h00								
	6h00			Tuning booster 16O3+	passage proton				
	10h00						CEP ASCENSEURS		
	14h00						P+		
	18h00								
	22h00								
Tuesday 6-Oct	2h00						LINAC Tunning		
	6h00								conditionnement
	10h00						3 – 20 MeV/u		CMA12?
	14h00								
	18h00								
	22h00								
Wednesday 7-Oct	2h00			CIME < 6 MeV/u 16O3+					
	6h00								
	10h00								
	14h00						Montage VENDETA 2		
	18h00			EM					
	22h00								
Thursday 8-Oct	2h00								
	6h00						Réglage avec CMA12?		
	10h00								
	14h00						et formation opérateurs		réglage avec CMA12?
	18h00								
	22h00								
Friday 9-Oct	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Saturday 10-Oct	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Sunday 11-Oct	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Monday 12-Oct	2h00								
	6h00								
	10h00								
	14h00								

Prepared by :

T. Roger Beam Coordinator GANIL

A. Savalle Scheduling Coordinator Operation

V. Pacary Beam Coordinator CIMAP

S. Gautrot Scheduling Coordinator Exp. areas

Verified by :

I. Monnet Director CIMAP

G. Sénécal Head of Installation GANIL

Approved by :

H. Savajols Director GANIL

formulaire DIR-024-A

Accelerators Schedule

from August 31st to October 23th, 2026

Update : October 21st, 2026

Date	hour	C01	C02	CIME	LINAC source p,d	LINAC source 1/3	LINAC	LINAC Aux.	CMA12
	18h00								
	22h00								
Tuesday 13-Oct	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Wednesday 14-Oct	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Thursday 15-Oct	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Friday 16-Oct	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Saturday 17-Oct	2h00						E912_25 P. Morfouace 19 UT		
	6h00								
	10h00								
	14h00								
	18h00								
	22h00			TESTS					
Sunday 18-Oct	2h00								
	6h00								
	10h00							SAGA/PSI/12/02 SAGA/CEA-DAM/13.2/03	
	14h00								
	18h00								
	22h00								
Monday 19-Oct	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Tuesday 20-Oct	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Wednesday 21-Oct	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
Thursday 22-Oct	2h00								
	6h00								
	10h00						Buffer 6 UT		
	14h00								
	18h00								
	22h00								
	2h00								
	6h00								

Prepared by :

T. Roger Beam Coordinator GANIL

A. Savalle Scheduling Coordinator Operation

V. Pacary Beam Coordinator CIMAP

S. Gautrot Scheduling Coordinator Exp. areas

Verified by :

I. Monnet Director CIMAP

G. Sénécal Head of Installation GANIL

Approved by :

H. Savajols Director GANIL

formulaire DIR-024-A

Accelerators Schedule

from August 31st to October 23th, 2026

Update : October 21st, 2026

Date	hour	C01	C02	CIME	LINAC source p,d	LINAC source 1/3	LINAC	LINAC Aux.	CMA12
Friday 23-Oct	10h00								
	14h00								
	18h00				Hors OPERATION				
	22h00								
Saturday 24-Oct	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								

Prepared by :

T. Roger Beam Coordinator GANIL

A. Savalle Scheduling Coordinator Operation

V. Pacary Beam Coordinator CIMAP

S. Gautrot Scheduling Coordinator Exp. areas

Verified by :

I. Monnet Director CIMAP

G. Sénécal Head of Installation GANIL

Approved by :

H. Savajols Director GANIL