AN] ‘-"iw‘_,_ Accelerators Schedule formulaire DIR-024-A
Giia e from March 4th to May 7th, 2024
Update : December 18th, 2023

Beam Schedule 2024 1.0.0.xIsx

C02 CSS1, CSS2 CIME

2h00
6h00
Friday 10h00
1-Mar 14h00
18h00
22h00
2h00
6h00
Saturday 10h00
2-Mar 14h00
18h00
22h00
2h00
6h00
Sunday 10h00
3-Mar 14h00
18h00
22h00
2h00
6h00
Monday 10h00
A-Mar 14h00 Tuning ECR4
18h00
22h00
2h00
6h00
Tuesday 10h00 Tuning ECR4 Aiguillage D3
5-Mar 14h00 36Ar CEP SGS
18h00 Tuning ECR4
22h00 232Th Tuning C02
2h00 36 Ar 10+
6h00 0,98MeV/u
Wednesday 10h00
6-Mar 14h00
18h00 Tuning CO1
22h00 232Th 30+
W 2h00
6h00 *New Beam
Thursday 10h00 2327, 30+
7-Mar 14h00 6,1MeV/A
18h00
22h00 *New Beam
2h00
6h00
Friday 10h00 E849_21
8-Mar 14h00 (D. Ramos)
18h00 36 Ar10+
22h00 0,98MeV/u 35,5UT
2h00 IRRSUD G1
6h00
Saturday 10h00 36UT Vamos
9-Mar 14h00 PISTA
18h00 EXOGAM (3)
22h00
2h00
6h00
Sunday 10h00
10-Mar 14h00
18h00
22h00
2h00
6h00
Monday 10h00
11-Mar 14h00
18h00
22h00
2h00
6h00
Tuesday 10h00
12-Mar 14h00
18h00
22h00
2h00
6h00

ATION

Tests
informatiques

Tests
groupeurs
Co1
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Accelerators Schedule formulaire DIR-024-A

from March 4th to May 7th, 2024
Update : December 18th, 2023

Beam Schedule 2024 1.0.0.xIsx

C02 CSS1, CSS2 CIME

Wednesday 10h00
13-Mar 14h00
18h00
22h00
2h00
6h00
Thursday 10h00
14-Mar 14h00
18h00
22h00
2h00
6h00
Friday 10h00
15-Mar 14h00
18h00
22h00
2h00
6h00
Saturday 10h00
16-Mar 14h00
18h00
22h00
2h00
6h00
Sunday 10h00
17-Mar 14h00
18h00
22h00
2h00
6h00
Monday 10h00 Tuning ECR4 ECS
18-Mar 14h00 12C connection
18h00
22h00 Tuning C02
2h00 12C4+
6h00 0,98MeV/u
Tuesday 10h00
19-Mar 14h00
18h00
22h00
2h00
6h00
Wednesday 10h00
20-Mar 14h00
18h00 IRRSUD
22h00 12C
W 2h00
6h00
Thursday 10h00
21-Mar 14h00 Changement de
18h00 chambre
22h00 12C4/5/6
2h00 CSS1+CSS2
6h00 95 MeV/u
Friday 10h00
22-Mar 14h00
18h00
22h00
2h00
6h00 Radiobiology
Saturday 10h00 D1
23-Mar 14h00
18h00 9 UT
22h00 1602"
2h00 1.8MeV/A
6h00
Sunday 10h00
24-Mar 14h00
18h00 Tuning ECR4
22h00
2h00
6h00 Tuning CO1
Monday 10h00 129Xe

T Buffer |03~ 12 osMeviu

vérifications
isochronisme C02
Mesures phases
faisceau

Tunning ECS
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Accelerators Schedule
from March 4th to May 7th, 2024
Update : December 18th, 2023

Beam Schedule 2024 1.0.0.xIsx

C02

CSS1, CSS2

CIME

formulaire DIR-024-A

uT

22h00

2h00

6h00

Tuesday

10h00

26-Mar

14h00

18h00

22h00

2h00

6h00

Wednesday

10h00

27-Mar

14h00

18h00

22h00

2h00

6h00

Thursday

10h00

28-Mar

14h00

18h00

22h00

2h00

6h00

Tuning ECR4
1806+

CSS1+CSS2

Tuning C02

1806+

Tuning ECR4
13C

129Xel18/42/45

50MeV/A

Appli
7UT

G41

Tuning C02
13c3+

Stand-by /
buffer

Buffer

1602"
1.8MeV/A

Friday

10h00

29-Mar

14h00

18h00

22h00

2h00

6h00

Saturday

10h00

30-Mar

14h00

18h00

22h00

2h00

6h00

129Xels+
0,49MeV/u

IRRSUD

~8UT

13~4/5/6
C

78,3 MeV/A
CSS1+CSS2

BEAM
ON SPIRAL
TARGET

Bt
1.8MeV/A

E837 21

Sunday 10h00
31-Mar 14h00
18h00
22h00
2h00
6h00 Tuning ECR4
Monday 10h00
1-Apr 14h00 U238
18h00
22h00
2h00
6h00 6 UT
Tuesday 10h00
2-Apr 14h00
18h00
22h00
2h00
6h00
Wednesday 10h00
3-Apr 14h00 Tuning CO1
18h00 238U31+
22h00
W 20 Stand-by /
6h00 buffer
Thursday 10h00 CSS1
4-Apr 14h00
18h00 238, u 31+
22h00 6,0MeV/A
2h00
6h00 E850_21
Friday 10h00 IRRSUD (J. Taieb)
5-Apr 14h00 13 C 4+ G1
18h00 0,8 MeV/u 15 UT
22h00
2h00 Deconnection
6h00 Vamos ECS
Saturday 10h00 PISTA
6-Apr 14h00 Exogam (3)
18h00
22h00

V.Guimaraes

Nanogan

12UT
ACTAR TPC
(H2-C4H10)
G21

P1310-M
Y. Ngono
20UT
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Accelerators Schedule

from March 4th to May 7th, 2024
Update : December 18th, 2023

Beam Schedule 2024 1.0.0.xIsx

C02

formulaire DIR-024-A

2h00

6h00

Sunday

10h00

7-Apr

14h00

18h00

22h00

2h00

6h00

10h00

14h00

18h00

22h00

2h00

6h00

Tuesday

10h00

9-Apr

14h00

18h00

22h00

2h00

6h00

Wednesday

10h00

10-Apr

14h00

18h00

22h00

en===)

2h00

6h00

Thursday

10h00

11-Apr

14h00

18h00

22h00

2h00

6h00

Friday

10h00

12-Apr

14h00

18h00

22h00

2h00

6h00

Saturday

10h00

13-Apr

14h00

18h00

22h00

2h00

6h00

Sunday

10h00

14-Apr

14h00

18h00

22h00

2h00

6h00

238 j31+
0,44MeV/u

IRRSUD

Monday

10h00

15-Apr

14h00

18h00

22h00

2h00

6h00

Tuesday

10h00

16-Apr

14h00

18h00

22h00

2h00

6h00

Wednesday

10h00

17-Apr

14h00

18h00

22h00

==

2h00

6h00

Thursday

10h00

18-Apr

14h00

18h00

22h00

2h00

Changement de
chambre

Degazage

6h00

E. Clément
Beam
Coordinator
GANIL

Prepared by :
0. Danna
Scheduling
Coordinator
Operation

A. Mery
Beam
Coordinator
CIMAP

CSS1, CSS2 CIME
Connection
Mononake
Buffer
15UT
13c4/5/6
78,3MeV/u
CSS1+CSS2
E847_21
(E. Traykov)
Tuning
LISE D6 Mononake
HACHEUR

BEAM
ON SPIRAL
TARGET

Verified by :
A. Dubois I. Monnet F. Lemaire
Scheduling Director Head of
Coordinator CIMAP Installation
Exp. areas GANIL
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Approved by :

Deputy Director
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aAaNLLL Accelerators Schedule formulaire DIR-024-A

from March 4th to May 7th, 2024
Update : December 18th, 2023

Beam Schedule 2024 1.0.0.xIsx

C02 CSS1, CSS2 CIME

Tuning ECR4
129Xe
18h00 Tuning CO1
22h00 129Xe23+
2h00 0,7MeV/u
6h00
Saturday 10h00 RadioBio vérifications
20-Apr 14h00 D1 50 HZ (suite EM131)
18h00 IRRSUD 9uUT
22h00
2h00 129Xe23+
6h00 0,7MeV/u
Sunday 10h00
21-Apr 14h00 6UT
18h00
22h00
2h00
6h00
Monday 10h00 Tuning ECR4
22-Apr 14h00 129Xe
18h00 Tuning CO1
22h00 129Xel9+
2h00
6h00 Stand-by /
Tuesday 10h00 Buffer
23-Apr 14h00 CSS1+CSS2
18h00 129Xe19/44/46
22h00
2h00
6h00 50 MeV/u
Wednesday 10h00 P1334-M-S
24-Apr 14h00 M. Sall
18h00 1,5UT
22h00 129Xe
W=  2h00
6h00
Thursday 10h00 Appli
25-Apr 14h00 Degazage P1378
18h00 G41
22h00
2h00 12 UT L. Goodwin
6h00
Friday 10h00
26-Apr 14h00 7.0 UT
18h00
22h00
2h00
6h00 Tuning ECR4
Saturday 10h00 36S
27-Apr 14h00 Tuning C02
18h00 368+
22h00
2h00
6h00 Stand-by /
Sunday 10h00 Buffer
28-Apr 14h00 1UT
18h00
22h00 3658/15/16
2h00 77,5 MeV/u
6h00 Tuning ECR4 CSS1+CSS2
Monday 10h00 129Xe
29-Apr 14h00 Tuning C01
18h00 129Xeza+
22h00 E869_22
2h00
6h00 F. Galtarossa
Tuesday 10h00 IRRSUD
30-Apr 14h00 0,71 MeV/u
18h00
22h00 18UT 20UT
2h00
6h00
Wednesday 10h00 D6
1-May 14h00 mode normal
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18h00

22h00

en===)

2h00

6h00

Thursday

10h00

2-May

14h00

18h00

22h00

2h00

6h00

Friday

10h00

3-May

14h00

18h00

22h00

2h00

6h00

Saturday

10h00

4-May

14h00

18h00

22h00

2h00

6h00

Sunday

10h00

5-May

14h00

18h00

22h00

2h00

Tuesday
7-May

22h00

2h00

6h00

Wednesday

10h00

8-May

14h00

18h00

22h00

en===)

2h00

6h00

Thursday

10h00

9-May

14h00

18h00

22h00

E. Clément
Beam
Coordinator
GANIL

A. Mery
Beam

Coordinator
CIMAP

Accelerators Schedule
from March 4th to May 7th, 2024
Update : December 18th, 2023

A. Dubois
Scheduling
Coordinator

formulaire DIR-024-A

edule 2024 0.0
MUGAST
EXOGAM
CATS
MUST2
ZDD
~RATION
Verified by : Approved by :
I. Monnet F. Lemaire F. Farget P. Roussel-
Director Head of Deputy Director Chomaz
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GANIL

Exp. areas




