Accelerators Schedule

from March 16th to May 7th, 2026
Update : January, 22nd 2026

CANIL

Beam_Schedule 2026 1.1.0.xlsx

Cco2

CSS1, CSS2

CIME

formulaire DIR-024-A

2h00

6h00

Saturday 10h00

14-mars 14h00

18h00

22h00

2h00

6h00

Sunday 10h00

15-mars 14h00

18h00

22h00

2h00

6h00

Monday 10h00

16-mars 14h00

18h00

22h00

2h00

6h00

Tuesday 10h00

17-mars 14h00

18h00

Tuning
ECR4M
186W24+

40Ar9+

Tuning ECR4M

[ON

Tuning C02
40Ar9+

22h00

2h00

6h00

Wednesday 10h00

Tuning CO1
186W

18-mars 14h00

18h00

22h00

g ———— 2h00

6h00

Thursday 10h00

19-mars 14h00

18h00

22h00

2h00

6h00

Friday 10h00

14h00
18h00

20-mars

22h00

2h00

6h00

Saturday 10h00

21-mars 14h00

18h00

22h00

2h00

6h00

Sunday 10h00

22-mars 14h00

18h00

22h00

2h00

6h00

Monday 10h00

23-mars 14h00

18h00

22h00

T. Roger
Beam
Coordinator
GANIL

Prepared by :
A. Savalle
Scheduling
Coordinator
Operation

V. Pacary
Beam
Coordinator
CIMAP

panne C02

P1420
Koch
olimaco

IGLIAS

Starting

186W24+
5,06MeV/u
CSS1

EQ900 24
Ch. Schmitt
G1
30 UT

EXOGAM(3)
VAMOS

S. Gautrot
Scheduling
Coordinator
Exp. areas

Verified by :

I. Monnet
Director
CIMAP

—

G. Sénécal
Head of
Installation
GANIL

Not
available

Not
available

Not

Approved by :
H. Savajols
Director GANIL
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Beam_Schedule 2026 1.1.0.xlsx

Cco2 CSS1, CSS2 CIME

formulaire DIR-024-A

2h00
6h00
10h00
14h00
18h00
22h00
2h00
6h00
10h00
14h00
18h00
22h00
2h00
6h00
10h00
14h00 a
18h00 a 0
22h00
2h00
6h00
10h00
14h00
18h00
22h00
2h00
6h00
10h00
14h00
18h00
22h00
2h00
6h00
10h00
14h00
18h00
22h00
2h00
6h00
10h00
14h00
18h00
22h00
2h00
6h00
10h00
14h00
18h00
22h00
2h00
6h00
10h00
14h00

Tuesday
24-mars

Wednesday
25-mars

Thursday
26-mars

Friday
27-mars

Saturday
28-mars

Sunday
29-mars

Monday
30-mars

Tuesday
31-mars

Wednesday
l-avr

P1357

available

Pires
da Costa 12C4+
11.5 MeV/u

CIME

IGLIAS

P1395
Barros

IGLIAS

Tuning ECR4M
20Ne

Tuning C02
20Ne6+

chgt salle Mode Z
SME pilot 52+
P1449
Jamal Mohammad S.
2UT
P1469
L. Goodwin

1,5UT

Standby

18h00
22h00
2h00
6h00
10h00
14h00
18h00
22h00

186W

g~

P1449
Shahid

Thursday
2-avr

Irradiation
plaques

Prepared by :

A. Savalle
Scheduling

Coordinator
Operation

T. Roger
Beam
Coordinator
GANIL

20Ne6/9/10+
13.7 MeV/u

D1
Test IRABAT
3UT

Verified by :
I. Monnet G. Sénécal
Director Head of
CIMAP Installation

‘__OW]ET_, GANIL

S. Gautrot
Scheduling
Coordinator
Exp. areas

V. Pacary
Beam
Coordinator
CIMAP

Not
available

Not
available

Not
available

Not
available

Approved by :
H. Savajols
Director GANIL
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Beam_Schedule_2026_1.1.0.xlsx

Cco2 CSS1, CSS2 CIME

]
Friday Changement
3-avr Chambre
SME
Saturday Degazage pilot
4-avr
P1434
Thomaz R.
18 UT
Sunday
5-avr CESIR
Plaques
ReMade
Monday PID 38333
6-avr
Tuesday
7-avr
6h00 Tuning ECR4
Wednesday 10h00 50Cr9+
8-avr 14h00
18h00 Tuning TULIP
22h00 etIC
2h00 Chgt salle
6h00
Thursday 10h00 D1
9-avr 14h00 Test IRABAT
18h00 3UT
22h00 Not
2h00 available
6h00 Interdiction
Friday 10h00 Tuning CO1 20Ne6/9/10+ travaux toitures
10-avr 14h00 50Cr CSS1 + CSS2 INB
18h00 95 MeV/u
22h00 TEST CSS2
2h00
600
Saturday 10h00
11-avr 14h00
18h00 Standby
22h00 test E857 Not
2h00 N. De Sereville available
6h00 CSS1 solo
Sunday 10h00
12-avr 14h00 D6
18h00
22h00
Prepared by : Verified by : Approved by :
T. Roger A. Savalle V. Pacary S. Gautrot I. Monnet G. Sénécal H. Savajols
Beam Scheduling Beam Scheduling Director Head of Director GANIL
Coordinator Coordinator Coordinator Coordinator CIMAP Installation

GANIL Operation CIMAP Exp. areas ‘_Uﬂi,. GANIL M‘Q&



2h00

6h00

Monday

10h00

13-avr

14h00

18h00

22h00

2h00

6h00

Tuesday

10h00

14-avr

14h00

18h00

22h00

2h00

6h00

Wednesday

10h00

15-avr

14h00

18h00

22h00

iy =

2h00

6h00

Thursday

10h00

16-avr

14h00

18h00

22h00

2h00

6h00

Friday

10h00

17-avr

14h00

Accelerators Schedule

from March 16th to May 7th, 2026

Update : January, 22nd 2026

Tuning ECR4
129Xe23+

Tuning C02
129Xe23+
0,7MeV/u

S.Guilhous
P1408

C.Grygiel
P1405

18h00

22h00

2h00

6h00

Saturday

10h00

18-avr

14h00

18h00

22h00

2h00

6h00

Sunday

10h00

19-avr

14h00

18h00

22h00

2h00

Monday
20-avr

6h00
10h00
14h00
18h00
22h00

Tuesday
21-avr

2h00
6h00
10h00
14h00
18h00
22h00

Wednesday
22-avr

2h00
6h00
10h00
14h00
18h00
22h00

T. Roger

Beam

Coordinator
GANIL

S.M.Jamal
P1449

Prepared by :

A. Savalle
Scheduling
Coordinator
Operation

V. Pacary

Beam

Coordinator
CIMAP

;/?E%géﬁ/

A.Olejniczak
P1474
ReMade
PID 42050

P.Horodek
P1473

S. Gautrot
Scheduling
Coordinator
Exp. areas

formulaire DIR-024-A

e 026 0
50Cr9+
5.76 MeV/u
CSS1
Tuning booster
etIC
82Kr22+
15 MeV/u
CIME
Verified by : Approved by :
I. Monnet G. Sénécal H. Savajols
Director Head of Director GANIL
CIMAP Installation
GANIL

gl

Not
available
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CANIL

formulaire DIR-024-A

Beam_Schedule 2026 1.1.0.xlsx

c02 CSS1, CSS2 CIME
i —
EM 163
Thursday faisceaulogie Appli
23-avr Tuning B. Jacquot
ECRAM 3UT
232Th
Friday Appli Indus
24-avr E. Dessay
Tuning C02 G41
232Th30+ 3UT
| Buffer |
Saturday 232Th30+
25-avr 6 MeV/u
CSS1
Sunday Not
26-avr available
Monday
27-avr
E899 24
P. Morfouace
Gl
Tuesday 33UT
28-avr
EXOGAM(3)
VAMOS
PISTA2
Wednesday
29-avr Tuning ECR4
18h00 12C4+
22h00 Tuning CO1 Not
T 2h00 12C4+ available
6h00 0,98MeV/u
Thursday 10h00
30-avr 14h00
18h00
22h00
2h00
6h00
Friday 10h00
1-mai 14h00
18h00
22h00
2h00
6h00 CESIR
Saturday 10h00
2-mai 14h00
18h00
22h00
Prepared by : Verified by : Approved by :
T. Roger A. Savalle V. Pacary S. Gautrot I. Monnet G. Sénécal H. Savajols
Beam Scheduling Beam Scheduling Director Head of Director GANIL
Coordinator Coordinator Coordinator Coordinator CIMAP Installation
GANIL Operation CIMAP Exp. areas GANIL
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Cco2 CSS1, CSS2 CIME

Not
available

6h00 Raquel
Sunday 10h00 Thomaz
3-mai 14h00
18h00
22h00
2h00 ReMade
6h00 PID 38333
Monday 10h00
4-mai 14h00
18h00
22h00
2h00 EM 162
6h00
Tuesday 10h00 (SAGA)
5-mai 14h00 L5
18h00 Not
22h00 F. Lepoitevin available
2h00 B. Jacquot
6h00
Wednesday 10h00 P1432 15 UT
6-mai 14h00 Aya
18h00 Azeddiou
22h00
T 2h00
6h00

Thursday 10h00
7-mai 14h00

o, HORS OPERATION

Prepared by : Verified by : Approved by :

T. Roger A. Savalle V. Pacary S. Gautrot I. Monnet G. Sénécal H. Savajols

Beam Scheduling Beam Scheduling Director Head of Director GANIL
Coordinator Coordinator Coordinator Coordinator CIMAP Installation

GANIL Operation CIMAP Exp. areas GANIL Mg
- y =



