

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Auxiliary beam	LINAC source p,d	LINAC source 1/3	LINAC
Wednesday 30-Jan	2h00									
	6h00									
	10h00									
	14h00									
	18h00									
	22h00									
Thursday 30-Jan	2h00				ECS Nanogan3 outgazing $^{40}\text{Ar}^{8+}$ 20kV hot target					
	6h00									
	10h00									
	14h00									
	18h00									
	22h00									
Friday 31-Jan	2h00									
	6h00									
	10h00									
	14h00									
	18h00									
	22h00									
Saturday 1-Feb	2h00	Maintenance Shutdown								
	6h00									
	10h00									
	14h00									
	18h00									
	22h00									
Sunday 2-Feb	2h00	Maintenance Shutdown								
	6h00									
	10h00									
	14h00									
	18h00									
	22h00									
Monday 3-Feb	2h00		Tuning ECR4 $^{12}\text{C}^{4+}$							
	6h00	Accelerator Start + tests UGSX								
	10h00									
	14h00									
	18h00									
	22h00									
Tuesday 4-Feb	2h00									
	6h00									
	10h00									
	14h00									
	18h00									
	22h00									
Wednesday 5-Feb	2h00									
	6h00									
	10h00									
	14h00									
	18h00									
	22h00									
Thursday 6-Feb	2h00									
	6h00									
	10h00									
	14h00									
	18h00									
	22h00									
Friday 7-Feb	2h00									
	6h00									
	10h00									
	14h00									
	18h00									
	22h00									
Saturday 8-Feb	2h00									
	6h00									
	10h00									
	14h00									
	18h00									
	22h00									
Sunday 9-Feb	2h00									
	6h00									
	10h00									
	14h00									
	18h00									
	22h00									
Monday 10-Feb	2h00									
	6h00									
	10h00									
	14h00									
	18h00									
	22h00									
Tuesday 11-Feb	2h00									
	6h00									
	10h00									
	14h00									
	18h00									
	22h00									

Prepared by :
J. Piot Beam Coordinator GANIL
A. Savalle Scheduling Coordinator Operation
A. Mery Beam Coordinator CIMAP
E. Dessay Scheduling Coordinator Exp. areas

Verified by :
A. Cassimi Director CIMAP
F. Lemaire Head of Installation GANIL


Approved by :
H. Goutte Deputy Director GANIL
N. Alahari Director GANIL

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Auxiliary beam	LINAC source p,d	LINAC source 1/3	LINAC																																													
Wednesday 12-Feb	2h00																																																						
	6h00																																																						
	10h00																																																						
	14h00																																																						
	18h00																																																						
22h00																																																							
Thursday 13-Feb	2h00																																																						
	6h00																																																						
	10h00																																																						
	14h00																																																						
Friday 14-Feb	14h00																																																						
	18h00																																																						
	22h00																																																						
	2h00																																																						
Saturday 15-Feb	6h00																																																						
	10h00																																																						
	14h00																																																						
	18h00																																																						
Sunday 16-Feb	22h00																																																						
	2h00																																																						
	6h00																																																						
	10h00																																																						
Monday 17-Feb	14h00	20Ne6+ 0,98MeV/A IRRSUD 9UT																																																					
	18h00																																																						
	22h00																																																						
	2h00																																																						
Tuesday 18-Feb	6h00																																																						
	10h00																																																						
	14h00																																																						
	18h00																																																						
Wednesday 19-Feb	22h00																																																						
	2h00																																																						
	6h00																																																						
	10h00																																																						
Thursday 20-Feb	14h00										Tuning ECR4 22Ne																																												
	18h00																																																						
	22h00																																																						
	2h00																																																						
Friday 21-Feb	6h00																																																						
	10h00																																																						
	14h00																																																						
	18h00																																																						
Saturday 22-Feb	22h00																			Tuning C0 22Ne																																			
	2h00																																																						
	6h00																																																						
	10h00																																																						
Sunday 23-Feb	14h00	Tuning ECR4 136Xe23+																																																					
	18h00																																																						
	22h00																																																						
	2h00																																																						
Monday 24-Feb	6h00																												Tuning C0 136Xe23+																										
	10h00																																																						
	14h00																																																						
	18h00																																																						
Tuesday 25-Feb	22h00																																					136Xe23+ 0,71MeV/A IRRSUD P1236 P1234 P1137 P1185 P1193																	
	2h00																																																						
	6h00																																																						
	10h00																																																						
Wednesday 26-Feb	14h00										T.Foller L.Madauss M.Schleberger H.Lebius																																												
	18h00																																																						
	22h00																																																						
	2h00																																																						
	6h00																																														grazing incidence								
	10h00																																																						
	14h00																																																						
	18h00																																																						
	22h00																			BEAM ON SPIRAL TARGET																																			
	2h00																																																						
	6h00																																																						
	10h00																																																						
	14h00	E775S (E. Clément)																																																					
	18h00																																																						
	22h00																																																						
	2h00																																																						

Prepared by :
J. Piot Beam Coordinator GANIL
A. Savalle Scheduling Coordinator Operation
A. Mery Beam Coordinator CIMAP
E. Dessay Scheduling Coordinator Exp. areas
 Verified by :
A. Cassimi Director CIMAP
F. Lemaire Head of Installation GANIL
 Approved by :
H. Goutte Deputy Director GANIL
N. Alahari Director GANIL

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Auxiliary beam	LINAC source p,d	LINAC source 1/3	LINAC																								
Thursday 27-Feb	2h00		P1178 Queylat		G1	VAMOS (CF4) AGATA MUGAST																												
	6h00																																	
	10h00																																	
	14h00																																	
	18h00																																	
	22h00																																	
Friday 28-Feb	2h00										Test Monnet			32UT																				
	6h00																																	
	10h00																																	
	14h00																																	
	18h00																																	
22h00																																		
Saturday 29-Feb	2h00																																	
	6h00																																	
	10h00																																	
	14h00																																	
	18h00																																	
22h00																																		
Sunday 1-Mar	2h00																																	
	6h00																																	
	10h00																																	
	14h00																																	
	18h00																																	
22h00																																		
Monday 2-Mar	2h00		P1087 P1168 P1170																															
	6h00																																	
	10h00																																	
	14h00																																	
	18h00																																	
22h00																																		
Tuesday 3-Mar	2h00										F.Moisy C.Grygiel S.Guillous	sample holder ALIX setup			P1195 Thomaz	8 UT																		
	6h00																																	
	10h00																																	
	14h00																																	
	18h00																																	
22h00																																		
Wednesday 4-Mar	2h00																																	
	6h00																																	
	10h00																																	
	14h00																																	
	18h00																																	
22h00																																		
Thursday 5-Mar	2h00																																	
	6h00																																	
	10h00																																	
	14h00																																	
	18h00																																	
22h00																																		
Friday 6-Mar	2h00	Tuning C0 ²² Ne ⁶⁺	P1194 Deschanel	Handling																														
	6h00																																	
	10h00																																	
	14h00																																	
	18h00																																	
22h00																																		
Saturday 7-Mar	2h00																																	
	6h00																																	
	10h00																																	
	14h00																																	
	18h00																																	
22h00																																		
Sunday 8-Mar	2h00																																	
	6h00																																	
	10h00																																	
	14h00																																	
	18h00																																	
22h00																																		
Monday 9-Mar	2h00																																	
	6h00																																	
	10h00																																	
	14h00																																	
	18h00																																	
22h00																																		
Tuesday 10-Mar	2h00																																	
	6h00																																	
	10h00																																	
	14h00																																	
	18h00																																	
22h00																																		
Wednesday 11-Mar	2h00																																	
	6h00																																	
	10h00																																	
	14h00																																	
	18h00																																	
22h00																																		
Thursday 12-Mar	2h00																		sample holder															
	6h00																																	
	10h00																																	
	14h00																																	
	18h00																																	
22h00																																		

Prepared by :
J. Piot Beam Coordinator GANIL
A. Savalle Scheduling Coordinator Operation
A. Mery Beam Coordinator CIMAP
E. Dessay Scheduling Coordinator Exp. areas
 Verified by :
A. Cassimi Director CIMAP
F. Lemaire Head of Installation GANIL
 Approved by :
H. Goutte Deputy Director GANIL
N. Alahari Director GANIL




Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Auxiliary beam	LINAC source p,d	LINAC source 1/3	LINAC
Friday 13-Mar	2h00				8,1 MeV/u H=3 R34					
	6h00									
	10h00									
	14h00									
	18h00									
	22h00									
Saturday 14-Mar	2h00									
	6h00									
	10h00									
	14h00									
Sunday 15-Mar	2h00	Tuning ECR4 208Pb ²³⁺			12C ^{4/5/6+} 95 MeV/u CSS1+CSS2					
	6h00									
	10h00									
	14h00									
Monday 16-Mar	2h00				D1 Radiobiology 5,5 UT					
	6h00									
	10h00									
	14h00									
Tuesday 17-Mar	2h00	Tuning C0 208Pb ²³⁺			P1146 P1151 P1213 P1217 P1218	Installation FEBIAD				
	6h00									
	10h00									
	14h00									
Wednesday 18-Mar	2h00		12C ⁴⁺ 0,98MeV/A IRRSUD		208Pb ^{23/53/56+} 29 MeV/A CSS1+CSS2					
	6h00									
	10h00									
	14h00									
Thursday 19-Mar	2h00		8,5UT P1194 Deschanel		App. Ind Membranes Composants (MH. Moscatello)	FEBIAD start				P1099 1 UT P1188 1 UT
	6h00									
	10h00									
	14h00									
Friday 20-Mar	2h00				G41					P1186 Schleberger 4,5 UT
	6h00									
	10h00									
	14h00									
Saturday 21-Mar	2h00	Change of source chamber			6,5 UT					
	6h00									
	10h00									
	14h00									
Sunday 22-Mar	2h00	5 UT Outgassing			BUFFER 1 UT	Ar ⁺ tuning				
	6h00									
	10h00									
	14h00									
Monday 23-Mar	2h00				T20-03 D5 (N. LeNeindre) 2 UT					
	6h00									
	10h00									
	14h00									
Tuesday 24-Mar	2h00				Room Change					
	6h00									
	10h00									
	14h00									
Wednesday 25-Mar	2h00	Tuning ECR4 48Ca ¹⁰⁺			P1161 (Schoeffler)					P 982 Ferry 3 UT (CASIMIR)
	6h00									
	10h00									
	14h00									
Thursday 26-Mar	2h00	6UT			D4 Mode TUYAU 10 UT	CIME Tuning 40Ar ¹⁷⁺ 8,1 MeV/u H=3 R34				P994 Ventura 4 UT
	6h00									
	10h00									
	14h00									
Friday 27-Mar	2h00				Tuning C0 48Ca ¹⁰⁺					P1117 Colloc 1 UT
	6h00									
	10h00									
	14h00									
Saturday 28-Mar	2h00		12C ⁴⁺ 0,98MeV/A IRRSUD		48Ca ^{10/18/19+} 60 MeV/A CSS1+CSS2					
	6h00									
	10h00									
	14h00									
Sunday 29-Mar	2h00				20,5UT	IBE				
	6h00									
	10h00									
	14h00									
Monday 30-Mar	2h00				P1182 Pouilly	Charge breeder tuning 40Ar ²⁺ 8,1 MeV/u 47Kr ⁸⁺ 7,7 MeV/u				
	6h00									
	10h00									
	14h00									
Tuesday 31-Mar	2h00					BUFFER 1 UT				
	6h00									
	10h00									
	14h00									

Prepared by :
J. Piot Beam Coordinator GANIL
A. Savalle Scheduling Coordinator Operation
A. Mery Beam Coordinator CIMAP
E. Dessay Scheduling Coordinator Exp. areas

Verified by :
A. Cassimi Director CIMAP
F. Lemaire Head of Installation GANIL

Approved by :
H. Goutte Deputy Director GANIL
N. Alahari Director GANIL



Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Auxiliary beam	LINAC source p,d	LINAC source 1/3	LINAC																																				
Saturday 28-Mar	2h00		schlatholter setup		G1																																									
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Sunday 29-Mar	2h00												BEAM ON SPIRAL TARGET	VAMOS (CF4) AGATA MUGAST																																
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Monday 30-Mar	2h00																						21 UT																							
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Tuesday 31-Mar	2h00																																				P1105 P1156 Raine 6 UT									
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Wednesday 1-Apr	2h00																																													
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Thursday 2-Apr	2h00		Change of source chamber																																											
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Friday 3-Apr	2h00																																													
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Saturday 4-Apr	2h00																						BUFFER 1 UT																							
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Sunday 5-Apr	2h00																															Test SPIRAL 8 UT														
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Monday 6-Apr	2h00																																													
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Tuesday 7-Apr	2h00	Change of source chamber			136Xe 19/46/48+ 49,6 MeV/A CSS1+CSS2																																									
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Wednesday 8-Apr	2h00										5 UT			D1																																
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Thursday 9-Apr	2h00																			Outgassing			3.5 UT																							
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Friday 10-Apr	2h00																												Tuning ECR4 58Ni 11+			P1207					P1165 1.5 UT Monnet									
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Saturday 11-Apr	2h00																																					6UT			P1233 0.5 UT					
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Sunday 12-Apr	2h00				Handling																																									
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Monday 13-Apr	2h00													CSS Regeneration																																
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Tuesday 14-Apr	2h00																			Tuning C0 58Ni 11+			Settings test 58Ni																							
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Wednesday 15-Apr	2h00																																													
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Thursday 16-Apr	2h00																																					Tuning C0 58Ni 11+								
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Friday 17-Apr	2h00																																													
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Saturday 18-Apr	2h00																																													
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													
Sunday 19-Apr	2h00																						58Ni 11/24/26+ 74,5 MeV/A, 4 uAe																							
	6h00																																													
	10h00																																													
	14h00																																													
	18h00																																													
	22h00																																													

Prepared by :

J. Piot
Beam Coordinator
GANIL

A. Savalle
Scheduling Coordinator
Operation

A. Mery
Beam Coordinator
CIMAP

E. Dessay
Scheduling Coordinator
Exp. areas

Verified by :

A. Cassimi
Director
CIMAP

F. Lemaire
Head of Installation
GANIL

Approved by :

H. Goutte
Deputy Director
GANIL

N. Alahari
Director GANIL










Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Auxiliary beam	LINAC source p,d	LINAC source 1/3	LINAC												
Sunday 12-Apr	2h00			BEAM ON SPIRAL TARGET	Test SPIRAL1																	
	6h00																					
	10h00																					
	14h00																					
	18h00																					
22h00																						
Monday 13-Apr	2h00												BEAM ON SPIRAL TARGET	Test SPIRAL1								
	6h00																					
	10h00																					
	14h00																					
	18h00																					
22h00																						
Tuesday 14-Apr	2h00			Change of source chamber	E791_19 (J Giovinazzo, Th. Roger)																	
	6h00																					
	10h00																					
	14h00																					
	18h00																					
22h00																						
Wednesday 15-Apr	2h00												6 UT Outgassing	LISE D6 Mode CLIM Wien Filter ACTAR TPC		P 1098 Ferry 12 UT (CHIMERE)						
	6h00																					
	10h00																					
	14h00																					
	18h00																					
22h00																						
Thursday 16-Apr	2h00				Tuning ECR4 36Ar10+	54 UT																
	6h00																					
	10h00																					
	14h00																					
	18h00																					
22h00																						
Friday 17-Apr	2h00												36Ar10+ 0.98MeV/A IRRSUD									
	6h00																					
	10h00																					
	14h00																					
	18h00																					
22h00																						
Saturday 18-Apr	2h00					15UT sample holder																
	6h00																					
	10h00																					
	14h00																					
	18h00																					
22h00																						
Sunday 19-Apr	2h00												P1194 Deschanel									
	6h00																					
	10h00																					
	14h00																					
	18h00																					
22h00																						
Monday 20-Apr	2h00																					
	6h00																					
	10h00																					
	14h00																					
	18h00																					
22h00																						
Tuesday 21-Apr	2h00															P 1119 Martinez 4.5 UT (CASIMIR)						
	6h00																					
	10h00																					
	14h00																					
	18h00																					
22h00																						
Wednesday 22-Apr	2h00						EM GCS metallic beam															
	6h00																					
	10h00																					
	14h00																					
	18h00																					
22h00																						
Thursday 23-Apr	2h00															P 1224 de Barros 2UT						
	6h00																					
	10h00																					
	14h00																					
	18h00																					
22h00																						
Friday 24-Apr	2h00									P 1222 Ada Bibang 2UT												
	6h00																					
	10h00																					
	14h00																					
	18h00																					
22h00																						
Saturday 25-Apr	2h00																					
	6h00																					
	10h00																					
	14h00																					
	18h00																					
22h00																						
Sunday 26-Apr	2h00								CIME Tuning 84Kr20+ 7 MeV/A H=3													
	6h00																					
	10h00																					
	14h00																					
	18h00																					
22h00																						

Prepared by :

J. Piot
Beam Coordinator
GANIL

A. Savalle
Scheduling Coordinator
Operation

A. Mery
Beam Coordinator
CIMAP

E. Dessay
Scheduling Coordinator
Exp. areas

Verified by :

A. Cassimi
Director
CIMAP

F. Lemaire
Head of Installation
GANIL

Approved by :

H. Goutte
Deputy Director
GANIL

N. Alahari
Director
GANIL










Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Auxiliary beam	LINAC source p,d	LINAC source 1/3	LINAC			
Monday 27-Apr	2h00				R34	P 1160							
	6h00												
	10h00				EM 97	Kusumoto							
	14h00				(CIME)	12 UT							
	18h00				(J.-C. Thomas)	(CASIMIR)							
22h00													
Tuesday 28-Apr	2h00											CIME Tuning	
	6h00											$^{84}\text{Kr}^{20+}$	
	10h00											10 MeV/A	
	14h00											H=3	
	18h00											R34	
22h00													
Wednesday 29-Apr	2h00											EM 97	
	6h00											(CIME)	
	10h00											(J.-C. Thomas)	
	14h00												
	18h00												
22h00													
Thursday 30-Apr	2h00											CIME Tuning	
	6h00											$^{84}\text{Kr}^{23+}$	
	10h00											15 MeV/A	
	14h00											H=3	
	18h00				R34								
22h00													
Friday 1-May	2h00				EM 97								
	6h00				(CIME)								
	10h00				(J.-C. Thomas)								
	14h00												
	18h00												
22h00													
Saturday 2-May	2h00												
	6h00												
	10h00			BUFFER									
	14h00												
	18h00												
22h00													
Sunday 3-May	2h00												
	6h00												
	10h00			5 UT									
	14h00												
	18h00												
22h00													
Monday 4-May	2h00	Mise hors opération											
	6h00								Mise en opération				
	10h00												
	14h00												
	18h00												
22h00													

Prepared by :

J. Piot Beam Coordinator GANIL 	A. Savalle Scheduling Coordinator Operation 	A. Mery Beam Coordinator CIMAP 	E. Dessay Scheduling Coordinator Exp. areas
---	--	---	--

Verified by :

A. Cassimi Director CIMAP 	F. Lemaire Head of Installation GANIL
--	--

Approved by :

H. Goutte Deputy Director GANIL 	N. Alahari Director GANIL
--	--