


Date	hour	LINAC source p,d	LINAC source 1/3	LINAC			
Monday 29-Jun	2h00						
	6h00						
	10h00				Mise en opération		
	14h00				Reglage H+		
	18h00						
	22h00						
Tuesday 30-Jun	2h00						Réglage LBE2 - LBEC
	6h00						
	10h00						
	14h00						et Hacheur
	18h00						
	22h00						
Wednesday 1-Jul	2h00						H+
	6h00						
	10h00						
	14h00						
	18h00						
	22h00						
Thursday 2-Jul	2h00						
	6h00						
	10h00						EM
	14h00						Ion source
	18h00			Réglage LBE2 - LBEC			
	22h00						
Friday 3-Jul	2h00						
	6h00						
	10h00			EM			
	14h00			Ion source			
	18h00			Mise HORS OPERATION			
	22h00						
Saturday 4-Jul	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
	22h00						
Sunday 5-Jul	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
	22h00						
Monday 6-Jul	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
	22h00						

Prepared by :

A. Savalle
Scheduling
Coordinator
LINAC



R. Ferdinand
Beam coordinator
MES SP2



E. Dessay
Scheduling
Coordinator



Verified by :

F. Lemaire
Head of Installation
GANIL



Approved by :

H. Goutte
Deputy Director
GANIL



N. Alahari
Director GANIL



Date	hour	LINAC source p,d	LINAC source 1/3	LINAC
Tuesday 7-Jul	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
	22h00			
Wednesday 8-Jul	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
	22h00			
Thursday 9-Jul	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
	22h00			
Friday 10-Jul	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
	22h00			
Saturday 11-Jul	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
	22h00			
Sunday 12-Jul	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
	22h00			
Monday 13-Jul	2h00			
	6h00			
	10h00	Reglage H+		
	14h00			
	18h00			Réglage LME + SDP
	22h00			
Tuesday 14-Jul	2h00			H+
	6h00			
	10h00			
	14h00			
	18h00			
	22h00			

Prepared by

A. Savalle
Scheduling
Coordinator
LINAC



R. Ferdinand
Beam coordinator
MES SP2



E. Dessay
Scheduling
Coordinator



Verified by :

F. Lemaire
Head of Installation
GANIL



Approved by :

H. Goutte
Deputy Director
GANIL



N. Alahari
Director GANIL



Date	hour	LINAC source p,d	LINAC source 1/3	LINAC				
Wednesday 15-Jul	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Thursday 16-Jul	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Friday 17-Jul	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Saturday 18-Jul	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Sunday 19-Jul	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Monday 20-Jul	2h00			Réglage LME				
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Tuesday 21-Jul	2h00					SDP		
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							
Wednesday 22-Jul	2h00							H+
	6h00							
	10h00							
	14h00							
	18h00							
	22h00							

Prepared by

A. Savalle
Scheduling
Coordinator
LINAC



R. Ferdinand
Beam coordinator
MES SP2



E. Dessay
Scheduling
Coordinator



Verified by :

F. Lemaire
Head of Installation
GANIL



Approved by :

H. Goutte
Deputy Director
GANIL



N. Alahari
Director GANIL



Date	hour	LINAC source p,d	LINAC source 1/3	LINAC
Thursday 23-Jul	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
	22h00			
Friday 24-Jul	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
	22h00			
Saturday 25-Jul	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
	22h00			
Sunday 26-Jul	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
	22h00			
Monday 27-Jul	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
	22h00			
Tuesday 28-Jul	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
	22h00			
Wednesday 29-Jul	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
	22h00			
Thursday 30-Jul	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
	22h00			

Prepared by

A. Savalle
Scheduling
Coordinator
LINAC

R. Ferdinand
Beam coordinator
MES SP2

E. Dessay
Scheduling
Coordinator

Verified by :

F. Lemaire
Head of Installation
GANIL

Approved by :

H. Goutte
Deputy Director
GANIL

N. Alahari
Director GANIL

Date	hour	LINAC source p,d	LINAC source 1/3	LINAC
Friday 31-Jul	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
	22h00			

Prepared by

A. Savalle
Scheduling
Coordinator
LINAC



R. Ferdinand
Beam coordinator
MES SP2



E. Dessay
Scheduling
Coordinator



Verified by :

F. Lemaire
Head of Installation
GANIL



Approved by :

H. Goutte
Deputy Director
GANIL



N. Alahari
Director GANIL

