

Beam Schedule 2022 1.1.0.xlsx								
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME	hour
Friday 25-Feb	2h00							2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Saturday 26-Feb	2h00							2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Sunday 27-Feb	2h00							2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Monday 28-Feb	2h00	Tuning ECR4 ²² Ne						2h00
	6h00							6h00
	10h00	Tuning C01 ²² Ne ⁴⁺						10h00
	14h00		Tuning ECR4 ³⁶ Ar					14h00
	18h00			CSS1 4,5 MeV/A				18h00
Tuesday 1-Mar	2h00		Tuning C02 ³⁶ Ar ¹⁰⁺					2h00
	6h00		IRRSUD 1MeV/A	Machine Study (EM 114)				6h00
	10h00			3,5 UT TULIPE				10h00
	14h00							14h00
	18h00							18h00
Wednesday 2-Mar	2h00		22UT RADIATE P1265 Burleigh					2h00
	6h00	Tuning C01 ²² Ne ⁶⁺						6h00
	10h00							10h00
	14h00			60 MeV/u CSS1+CSS2 22Ne/6/9/10				14h00
	18h00							18h00
Thursday 3-Mar	2h00							2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Friday 4-Mar	2h00							2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Saturday 5-Mar	2h00							2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Sunday 6-Mar	2h00							2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Monday 7-Mar	2h00							2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Tuesday 8-Mar	2h00							2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
	22h00							22h00

Prepared by :

 E. Clément
 Beam
 Coordinator
 GANIL

 O. Danna
 Scheduling
 Coordinator
 Operation

 A. Mery
 Beam
 Coordinator
 CIMAP

 A. Dubois
 Scheduling
 Coordinator
 Exp. areas

Verified by :

 I. Monnet
 Director
 CIMAP

 F. Lemaire
 Head of
 Installation
 GANIL

Approved by :

 F. Farget
 Deputy Director
 GANIL

 P. Roussel-
 Chomaz
 Director GANIL










Beam Schedule 2022 1.1.0.xlsx														
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME	hour						
Wednesday 9-Mar	2h00		Tuning ECR4 238U	6UT		1 UT		2h00						
	6h00					6h00								
	10h00					10h00								
	14h00					14h00								
	18h00					18h00								
22h00	22h00													
Thursday 10-Mar	2h00					EM F. Lemagnen		Tuning C02 238U31+	BUFFER		4 UT		2h00	
	6h00										6h00			
	10h00										10h00			
	14h00										14h00			
	18h00	18h00												
22h00	22h00													
Friday 11-Mar	2h00	EM F. Lemagnen	Tuning C02 238U31+	3 UT			P1195 (R. Thomaz)			2h00				
	6h00						6h00							
	10h00						10h00							
	14h00						14h00							
	18h00					18h00								
22h00	22h00													
Saturday 12-Mar	2h00			EM F. Lemagnen	Tuning C02 238U31+	238U/31+ 5.88 MeV/A CSS1				2h00				
	6h00									6h00				
	10h00									10h00				
	14h00									14h00				
	18h00	18h00												
22h00	22h00													
Sunday 13-Mar	2h00	EM F. Lemagnen	Tuning C02 238U31+			Test Falstaff D. Ramos G1				2h00				
	6h00									6h00				
	10h00									10h00				
	14h00									14h00				
	18h00			18h00										
22h00	22h00													
Monday 14-Mar	2h00			EM F. Lemagnen	Tuning C02 238U31+	10 UT				2h00				
	6h00									6h00				
	10h00									10h00				
	14h00									14h00				
	18h00	18h00												
22h00	22h00													
Tuesday 15-Mar	2h00	EM F. Lemagnen	Tuning C02 238U31+			E826_21 Ch. Schmitt				2h00				
	6h00									6h00				
	10h00									10h00				
	14h00									14h00				
	18h00			18h00										
22h00	22h00													
Wednesday 16-Mar	2h00			EM F. Lemagnen	Tuning C02 238U31+	G1				2h00				
	6h00									6h00				
	10h00									10h00				
	14h00									14h00				
	18h00	18h00												
22h00	22h00													
Thursday 17-Mar	2h00	EM F. Lemagnen	Tuning C02 238U31+			VAMOS PARIS EXOGRAM				2h00				
	6h00									6h00				
	10h00									10h00				
	14h00									14h00				
	18h00			18h00										
22h00	22h00													
Friday 18-Mar	2h00			EM F. Lemagnen	Tuning C02 238U31+	36 UT				2h00				
	6h00									6h00				
	10h00									10h00				
	14h00									14h00				
	18h00	18h00												
22h00	22h00													
Saturday 19-Mar	2h00	EM F. Lemagnen	Tuning C02 238U31+							2h00				
	6h00									6h00				
	10h00									10h00				
	14h00									14h00				
	18h00			18h00										
22h00	22h00													
Sunday 20-Mar	2h00			EM F. Lemagnen	Tuning C02 238U31+									2h00
	6h00													6h00
	10h00													10h00
	14h00													14h00
	18h00	18h00												
22h00	22h00													

Prepared by :


E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas
---	---	--	---

Verified by :









I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL
---------------------------------------	---

Approved by :

F. Farget Deputy Director GANIL	P. Roussel-Chomaz Director GANIL
--	--



Beam Schedule 2022 1.1.0.xlsx																	
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME	hour									
Monday 21-Mar	2h00				Tuning booster 12C5+	G22 Test SeD J. Pancin		2h00									
	6h00							6h00									
	10h00							10h00									
	14h00							14h00									
	18h00							18h00									
22h00	22h00																
Tuesday 22-Mar	2h00							Machine Study (EM 118)-RXS2 0,5 UT A. Savalle	1%		2h00						
	6h00										6h00						
	10h00										10h00						
	14h00										14h00						
	18h00										18h00						
22h00	22h00																
Wednesday 23-Mar	2h00													2h00			
	6h00													6h00			
	10h00													10h00			
	14h00													14h00			
	18h00													18h00			
22h00	22h00																
Thursday 24-Mar	2h00													12C ⁵⁺ 20 MeV/A R=34			2h00
	6h00																6h00
	10h00																10h00
	14h00	14h00															
	18h00	18h00															
22h00	22h00																
Friday 25-Mar	2h00													Machine Study (EM 117)-SPR 0,5 UT A.Madeline			2h00
	6h00																6h00
	10h00																10h00
	14h00				14h00												
	18h00				18h00												
22h00	22h00																
Saturday 26-Mar	2h00				Tuning ECR4 12C 6UT												2h00
	6h00																6h00
	10h00																10h00
	14h00							14h00									
	18h00							18h00									
22h00	22h00																
Sunday 27-Mar	2h00							Tuning C01 12C4/5/6		BUFFER 3 UT							2h00
	6h00																6h00
	10h00																10h00
	14h00										14h00						
	18h00										18h00						
22h00	22h00																
Monday 28-Mar	2h00												12C4/5/6 95MeV/A				2h00
	6h00																6h00
	10h00																10h00
	14h00	14h00															
	18h00	18h00															
22h00	22h00																
Tuesday 29-Mar	2h00			interdisc. D1 RadioBiologie 8,5 UT P1148 P1206 P1242 P1283 P1292 P1304 P1243 P1299													2h00
	6h00																6h00
	10h00																10h00
	14h00				14h00												
	18h00				18h00												
22h00	22h00																
Wednesday 30-Mar	2h00				OutGassing												2h00
	6h00																6h00
	10h00																10h00
	14h00							14h00									
	18h00							18h00									
22h00	22h00																
Thursday 31-Mar	2h00													Tuning booster 12C4+			2h00
	6h00																6h00
	10h00																10h00
	14h00										14h00						
	18h00										18h00						
22h00	22h00																

Prepared by :		Verified by :		Approved by :	
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL
					
				F. Farget Deputy Director GANIL	P. Roussel-Chomaz Director GANIL
					

Beam Schedule 2022 1.1.0.xlsx								
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME	hour
Friday 1-Apr	2h00			P1253 (G. Baldacchino) 2,5 UT				2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Saturday 2-Apr	2h00		Tuning ECR4 36Ar10+	buffer	12C4+ 13,5 MeV/A			2h00
	6h00							2h00
	10h00							6h00
	14h00							10h00
	18h00							14h00
Sunday 3-Apr	2h00		Tuning C0 36Ar10+	EM 116	E818_20 D5 (N. LeNeindre) 2 UT			2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Monday 4-Apr	2h00	OutGassing		36Ar10/17/18 74 MeV/A CSS1+CSS2	E818_20 D5 (N. LeNeindre) 2 UT			2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Tuesday 5-Apr	2h00	OutGassing		INDRA FAZIA				2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Wednesday 6-Apr	2h00	OutGassing						2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Thursday 7-Apr	2h00	Tuning ECR4 136Xe		buffer	Tuning ECR4 78Kr 4,3 MeV/A CIME			2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Friday 8-Apr	2h00	6UT		Machine Study (EM) 2,5 UT FEBIAD				2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Saturday 9-Apr	2h00	Tuning C01 136Xe19+			Test Diag Box L. Caceres G22			2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Sunday 10-Apr	2h00			136Xe19/46/48 50 MeV/A CSS1+CSS2				2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Monday 11-Apr	2h00		Tuning ECR4 129Xe23+	Ind. App. (Moscatello) Components G41				2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Tuesday 12-Apr	2h00		Tuning C0 129Xe23+	0.7MeV/A IRRSUD	13,5 UT			2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
	2h00		11UT					2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00

Prepared by :


E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas
---	---	--	---

Verified by :







I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL
---------------------------------------	---

Approved by :

F. Farget Deputy Director GANIL	P. Roussel-Chomaz Director GANIL
--	--



Beam Schedule 2022 1.1.0.xlsx								
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME	hour
Wednesday 13-Apr	2h00		P1291 Rahali				P1257 - P1262 (M.Schleberger)	2h00
	6h00							6h00
	10h00							10h00
	14h00							14h00
	18h00							18h00
Thursday 14-Apr	22h00		22h00					
	2h00		2h00					
	6h00		6h00					
	10h00		10h00					
	14h00		14h00					
Friday 15-Apr	18h00		18h00					
	22h00		22h00					
	2h00		2h00					
	6h00		6h00					
	10h00		10h00					
Saturday 16-Apr	14h00	Cyclotron Maintenance					14h00	
	18h00	18h00						
	22h00	22h00						
	2h00	2h00						
	6h00	6h00						

Prepared by :		Verified by :		Approved by :	
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL
					
				F. Farget Deputy Director GANIL	P. Roussel-Chomaz Director GANIL
				