

Date	hour	SME	Auxiliary beam	LINAC source p,d	LINAC source 1/3	LINAC
	2h00					
	6h00					
	10h00					
Monday 31-Oct	14h00			Reglage d1+	changement de chambre	d1+ LINAC Tuning 20 MeV/A
	18h00					
	22h00					
	2h00					
Tuesday 1-Nov	6h00				degazage source	EM Cavité
	10h00					
	14h00					
	18h00					
Wednesday 2-Nov	22h00				reference <sup>40</sup> Ar <sup>14+</sup>	En panne et Test appli Changement Energie (G. Normand)
	2h00					
	6h00					
	10h00					
Thursday 3-Nov	14h00					EM technique (A. Ghribi)
	18h00					
	22h00					
	2h00					
Friday 4-Nov	6h00					Bacule NFS
	10h00					
	14h00					
	18h00					
Saturday 5-Nov	22h00					E835_21 V. Blideanu d 47uAmps 3UT Rabbit
	2h00					
	6h00					
	10h00					
Sunday 6-Nov	14h00					BUFFER 1 UT
	18h00					
	22h00					
	2h00					
Monday 7-Nov	6h00					NFS Test Neutron Flux
	10h00					
	14h00					
	18h00					
Tuesday 8-Nov	22h00					LoI_9 M. Kerveno d 9 UT 47uAmps 20 MeV/A
	2h00					
	6h00					
	10h00					
Wednesday 9-Nov	14h00					E814_20  D. Doré  d 47uAmps 20 UT 2020
	18h00					
	22h00					
	2h00					
Thursday 10-Nov	6h00					Part1
	10h00					
	14h00					
	18h00					
Friday 11-Nov	22h00					
	2h00					
	6h00					
	10h00					
Saturday 12-Nov	14h00					
	18h00					
	22h00					
	2h00					
Sunday 13-Nov	6h00					
	10h00					
	14h00					
	18h00					
Monday 14-Nov	22h00					
	2h00					
	6h00					
	10h00					

Prepared by :		Verified by :		Approved by :	
<b>E. Clément</b> Beam Coordinator GANIL	<b>O. Danna</b> Scheduling Coordinator Operation	<b>A. Mery</b> Beam Coordinator CIMAP	<b>A. Dubois</b> Scheduling Coordinator Exp. areas	<b>I. Monnet</b> Director CIMAP	<b>F. Lemaire</b> Head of Installation GANIL
				<b>F. Farget</b> Deputy Director GANIL	<b>P. Roussel-Chomaz</b> Director GANIL

Date	hour	SME	Auxiliary beam	LINAC source p,d	LINAC source 1/3	LINAC																				
Tuesday 15-Nov	18h00	Changement Plaques NB et dégazage en protons				FALSTAFF																				
	22h00					20 MeV/A																				
	2h00																									
	6h00																									
	10h00																									
14h00																										
Wednesday 16-Nov	18h00																									
	22h00																									
	2h00																									
	6h00																									
	10h00																									
Thursday 17-Nov	14h00																									
	18h00																									
	22h00																									
	2h00																									
	6h00																									
Friday 18-Nov	10h00					Passage en d				<sup>18</sup> O <sup>6+</sup> Tuning																
	14h00																									
	18h00																									
	22h00																									
	2h00																									
Saturday 19-Nov	6h00									Changement Plaques NB et dégazage en protons				Buffer 2UT												
	10h00																									
	14h00																									
	18h00																									
	22h00																									
Sunday 20-Nov	2h00													Passage en d				<sup>18</sup> O <sup>6+</sup> Changement Q/M 5 MeV/A								
	6h00																									
	10h00																									
	14h00																									
	18h00																									
Monday 21-Nov	22h00	Passage en d																<sup>36</sup> Ar <sup>12+</sup> Tuning								
	2h00																									
	6h00																									
	10h00																									
	14h00																									
Tuesday 22-Nov	18h00																	Passage en d				<sup>36</sup> Ar <sup>12+</sup> 5 MeV/A				
	22h00																									
	2h00																									
	6h00																									
	10h00																									
Wednesday 23-Nov	14h00																					Passage en d				d1+ LINAC Tuning 20 MeV/A
	18h00																									
	22h00																									
	2h00																									
	6h00																									
Thursday 24-Nov	10h00					Passage en d																				Bascule NFS
	14h00																									
	18h00																									
	22h00																									
	2h00																									
Friday 25-Nov	10h00									Passage en d																NFS Test PPAC
	14h00																									
	18h00																									
	22h00																									
	2h00																									
Saturday 26-Nov	6h00													Passage en d												
	10h00																									
	14h00																									
	18h00																									
	22h00																									
Sunday 27-Nov	2h00	Passage en d																								
	6h00																									
	10h00																									
	14h00																									
	18h00																									
Monday 28-Nov	22h00																	Passage en d								
	2h00																									
	6h00																									
	10h00																									
	14h00																									

<b>E. Clément</b> Beam Coordinator GANIL	<b>O. Danna</b> Scheduling Coordinator Operation	<b>A. Mery</b> Beam Coordinator CIMAP	<b>A. Dubois</b> Scheduling Coordinator Exp. areas	<b>I. Monnet</b> Director CIMAP	<b>F. Lemaire</b> Head of Installation GANIL	<b>F. Farget</b> Deputy Director GANIL	<b>P. Roussel- Chomaz</b> Director GANIL
---	---	--	---	---------------------------------------	---	--	---

Prepared by :

Verified by :

Approved by :

Date	hour	SME	Auxiliary beam	LINAC source p,d	LINAC source 1/3	LINAC		
Tuesday 29-Nov	10h00				EM GCS <sup>40</sup> Ca <sup>16+</sup> FOUR BT	EM technique		
	14h00							
	18h00							
	22h00							
Wednesday 30-Nov	2h00						Bascule NFS	
	6h00							
	10h00							
	14h00							
Thursday 1-Dec	18h00						E814_20  D. Doré  d 47uAmps 30 UT 2020  Part 2  FALSTAFF  20 MeV/A	
	22h00							
	2h00							
	6h00							
Friday 2-Dec	10h00		Appli Indus E. Dessay  Composants CEA					
	14h00							
	18h00							
	22h00							
Saturday 3-Dec	2h00							
	6h00							
	10h00							
	14h00							
Sunday 4-Dec	18h00							
	22h00							
	2h00							
	6h00							
Monday 5-Dec	10h00							
	14h00							
	18h00							
	22h00							
Tuesday 6-Dec	2h00							
	6h00							
	10h00							
	14h00							
Wednesday 7-Dec	18h00							
	22h00							
	2h00							
	6h00							
Thursday 8-Dec	10h00							
	14h00							
	18h00							
	22h00							
Friday 9-Dec	2h00							
	6h00							
	10h00							
	14h00							
Saturday 10-Dec	18h00							
	22h00							
	2h00							
	6h00							
Sunday 11-Dec	10h00					Buffer 4UT		
	14h00							
	18h00							
	22h00							
Monday 12-Dec	2h00		Mise HORS OPERATION					
	6h00							

**E. Clément**  
Beam  
Coordinator  
GANIL

Prepared by :  
**O. Danna**  
Scheduling  
Coordinator  
Operation

**A. Mery**  
Beam  
Coordinator  
CIMAP

**A. Dubois**  
Scheduling  
Coordinator  
Exp. areas

Verified by :  
**I. Monnet**  
Director  
CIMAP

**F. Lemaire**  
Head of  
Installation  
GANIL

Approved by :  
**F. Farget**  
Deputy Director  
GANIL

**P. Roussel-  
Chomaz**  
Director GANIL