










Beam_Schedule_2023_1.0.0.xlsx							
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME
Monday 6-Mar	2h00	Tuning ECR4 58Ni11+	EM GCS 238U four HT	EN OPERATION			
	6h00						
	10h00						
	14h00						
	18h00						
Tuesday 7-Mar	22h00	Tuning C01 58Ni11+					
	2h00						
	6h00						
	10h00						
	14h00						
Wednesday 8-Mar	18h00						
	22h00						
	2h00						
	6h00						
	10h00						
Thursday 9-Mar	14h00						
	18h00						
	22h00						
	2h00						
	6h00						
Friday 10-Mar	10h00						
	14h00						
	18h00						
	22h00						
	2h00						
Saturday 11-Mar	6h00						P1222 P. da Bibang 12 UT
	10h00						
	14h00						
	18h00						
	22h00						
Sunday 12-Mar	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
Monday 13-Mar	22h00						P1224 A.L. de Barros 2 UT
	2h00						
	6h00						
	10h00						
	14h00						
Tuesday 14-Mar	18h00		Chamber Change				Test P1230 V. Vizcaino 4,5 UT
	22h00						
	2h00						
	6h00						
	10h00						
Wednesday 15-Mar	14h00						
	18h00						
	22h00						
	2h00						
	6h00						
Thursday 16-Mar	10h00	Tuning C01 58Ni11+					
	14h00						
	18h00						
	22h00						
	2h00						
Friday 17-Mar	6h00						
	10h00						
	14h00						
	2h00						
	6h00						
				58Ni11/22/24 30 MeV/A			
				EM 124			

Prepared by :		Verified by :		Approved by :			
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL	F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL









Beam_Schedule_2023_1.0.0.xlsx								
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME	
Saturday 18-Mar	18h00		Tuning ECR4 6UT	Commissionning MUGAST A. Assié V. Girad-Alcindor 7 UT D6 Tuyau				
	22h00							
	2h00							
	6h00							
	10h00							
	14h00							
Sunday 19-Mar	18h00	Chamber Change	Tuning C02 12C	12C 13.7 MeV/A				
	22h00							
	2h00							
	6h00							
	10h00							
	14h00							
Monday 20-Mar	18h00				P1278 M. Ferry 7 UT D1			
	22h00							
	2h00							
	6h00							
	10h00							
	14h00							
Tuesday 21-Mar	18h00			P1230 V. Vizcaino D1 7 UT				
	22h00							
	2h00							
	6h00							
	10h00							
	14h00							
Wednesday 22-Mar	18h00	Tuning ECR4 6UT		P1230 V. Vizcaino D1 7 UT				
	22h00							
	2h00							
	6h00							
	10h00							
	14h00							
Thursday 23-Mar	18h00	Tuning C01 136Xe19+		136Xe 19/46/48 49,6MeV/A CSS1+CSS2				
	22h00							
	2h00							
	6h00							
	10h00							
	14h00							
Friday 24-Mar	18h00			Interdisc. D1 P1286 (M. Lang) 5,5 UT				
	22h00							
	2h00							
	6h00							
	10h00							
	14h00							
Saturday 25-Mar	18h00			Buffer 1 UT Switch				
	22h00							
	2h00							
	6h00							
	10h00							
	14h00							
Sunday 26-Mar	18h00			Appli. Indus. (E. Dessay)			P1289 M. Sall	
	22h00							
	2h00							
	6h00							
	10h00							
	14h00							
Monday 27-Mar	18h00							
	22h00							
	2h00							
	6h00							
	10h00							
	14h00							
Tuesday 28-Mar	18h00							
	22h00							
	2h00							
	6h00							
	10h00							
	14h00							

Prepared by :		Verified by :		Approved by :	
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL
F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL				

Beam_Schedule_2023_1.0.0.xlsx											
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME				
Wednesday 29-Mar	10h00			G41			7,5 UT				
	14h00			11 UT							
	18h00			Composant							
	22h00										
2h00											
Thursday 30-Mar	6h00		Tuning ECR4								
	10h00										
	14h00										
	18h00										
Friday 31-Mar	22h00		Tuning C02 ⁵⁶ Fe ¹⁰⁺				Buffer			P1334 M.Sall	
	2h00						1UT				
	6h00										
	10h00										
Saturday 1-Apr	14h00						⁵⁶ Fe ^{10/23/25}				
	18h00						65MeV/A				
	22h00						Appli. Indu				
	2h00						Cora-Iber				
Sunday 2-Apr	6h00							interdisc.			
	10h00							D1			
	14h00							P1211			
	18h00	(B. Baselet)									
Monday 3-Apr	22h00				6 UT						
	2h00										
	6h00										
	10h00										
Tuesday 4-Apr	14h00	Tuning C01 ⁵⁰ Cr ¹⁰⁺									
	18h00										
	22h00										
	2h00										
Wednesday 5-Apr	6h00			56Fe10+ IRRSUD							
	10h00										
	14h00										
	18h00										
Thursday 6-Apr	22h00		P1344 (J. Kocisek)								
	2h00										
	6h00										
	10h00										
Friday 7-Apr	14h00		(RADIATE)								
	18h00										
	22h00										
	2h00										
Saturday 8-Apr	6h00		IGLIAS								
	10h00										
	14h00										
	18h00										
Sunday 9-Apr	22h00		to be completed soon								
	2h00										
	6h00										
	10h00										

Prepared by :		Verified by :		Approved by :			
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL	F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL
							









Beam_Schedule_2023_1.0.0.xlsx																															
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME																								
Monday 10-Apr	2h00																														
	6h00																														
	10h00																														
	14h00																														
	18h00																														
22h00																															
Tuesday 11-Apr	2h00																														
	6h00																														
	10h00																														
	14h00																														
	18h00																														
Wednesday 12-Apr	2h00							IGLIAS					Tests Y. Ngono																		
	6h00																														
	10h00																														
	14h00																														
	18h00																														
Thursday 13-Apr	2h00																														
	6h00																														
	10h00																														
	14h00																														
	18h00																														
Friday 14-Apr	2h00	Sample change																													
	6h00																														
	10h00																														
	14h00																														
	18h00																														
Saturday 15-Apr	2h00																														
	6h00																														
	10h00																														
	14h00																														
	18h00																														
Sunday 16-Apr	2h00																														
	6h00																														
	10h00																														
	14h00																														
	18h00																														
Monday 17-Apr	2h00																														
	6h00																														
	10h00																														
	14h00																														
	18h00																														
Tuesday 18-Apr	2h00																	Chamber Change													
	6h00																														
	10h00																														
	14h00																														
	18h00																														
Wednesday 19-Apr	2h00																														
	6h00																														
	10h00																														
	14h00																														
	18h00																														
Thursday 20-Apr	2h00																														
	6h00																														
	10h00																														
	14h00																														
	18h00																														
Friday 21-Apr	2h00																														
	6h00																														
	10h00																														
	14h00																														
								Tuning ECR4 36Ar10+																							
								Tuning C02 36Ar ⁻¹⁰⁺																							
									Buffer 3UT																						
									Change																						
									EM 113 FEBIAD (P. Chauveau)																						
									48Cr- and others																						
									7UT																						
						36Ar ^{-10/17/18}																									
						95 MeV/A																									
						CSS1+CSS2																									

Prepared by :		Verified by :		Approved by :			
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL	F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL
							

Beam_Schedule_2023_1.0.0.xlsx								
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME	
	18h00							
	22h00							
Saturday 22-Apr	2h00			Interdisc. D1 10 UT				
	6h00							
	10h00							
	14h00							
	18h00							
22h00								
Sunday 23-Apr	2h00				P1204 P1249 P1277 P1285			
	6h00							
	10h00							
	14h00							
	18h00							
22h00								
Monday 24-Apr	2h00	Tuning ECR4 ¹³ C						
	6h00							
	10h00							
	14h00							
	18h00							
22h00								
Tuesday 25-Apr	2h00		Tuning C01 ¹³ C ³⁺					
	6h00							
	10h00							
	14h00							
	18h00							
22h00								
Wednesday 26-Apr	2h00		Tuning ECR4 129Xe					
	6h00							
	10h00		Tuning C02 129Xe23+	E815_20 (Naviliat-Cuncic)				
	14h00		0,71MeV/A					
	18h00							
22h00								
Thursday 27-Apr	2h00		IRRSUD					
	6h00			LISE D6 Mode CLIM				
	10h00							
	14h00			CATS SCINTILLATEUR				
	18h00							
22h00								
Friday 28-Apr	2h00		P1333 (A. Dujarrier)					
	6h00		furnace					
	10h00							
	14h00			14UT				
	18h00							
22h00								
Saturday 29-Apr	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
22h00								
Sunday 30-Apr	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
22h00								
Monday 1-May	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
22h00								
Tuesday 2-May	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
22h00								
	2h00							
	6h00							

P1310
H. Al Assaad

12 UT

Prepared by :		Verified by :		Approved by :			
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL	F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL
							

Beam_Schedule_2023_1.0.0.xlsx																	
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME										
Wednesday 3-May	10h00			CSS1 + CSS2 $^{12}\text{C}^{4/5/6}$ 95 MeV/u													
	14h00																
	18h00																
	22h00																
Thursday 4-May	2h00								Appli. Indu Cora-Iber								
	6h00																
	10h00																
	14h00																
Friday 5-May	18h00													Interdisc. D1			
	22h00																
	2h00																
	6h00																
Saturday 6-May	10h00	4UT Tunig ECR4			RadioBiology												
	14h00																
	18h00																
	22h00																
Sunday 7-May	2h00							8 UT									
	6h00																
	10h00																
	14h00																
Monday 8-May	18h00							Tuning C01 $^{129}\text{Xe}^{18+}$	12C4+ IRRSUD				P1323 G. Baldacchino 2,5 UT				
	22h00																
	2h00																
	6h00																
Tuesday 9-May	10h00	Tuning Ion source $^{86}\text{Kr}^{12+}$	P1287 P1314			CSS1+CSS2 $^{86}\text{Kr}^{12/28/30}$ $^{129}\text{Xe}^{18/42/45}$ 47MeV/A											
	14h00																
	18h00																
	22h00																
Wednesday 10-May	2h00				P. Bolognesi (RADIATE)	EM125 $^{86}\text{Kr}^{12/28/30}$ 2UT 47 Mev/A (E. Dessay)						P 1197 S. Balme 4 UT					
	6h00																
	10h00																
	14h00																
Thursday 11-May	18h00							IGLIAS	Appli. Indus G41 (E. Dessay) 47 Mev/A 10,5 UT								P 1269 M. Lepoitevin 2 UT
	22h00																
	2h00																
	6h00																
Friday 12-May	10h00													P1198 M. Clochard 4 UT			
	14h00																
	18h00																
	22h00																
HORS OPERATION																	

Prepared by :		Verified by :		Approved by :			
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL	F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL
