

Beam Schedule 2023 1.1.1.xlsx							
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME
Monday 6-Mar	2h00						
	6h00						
	10h00						
	14h00	Tuning ECR4 58Ni11+	EM GCS 238U four HT	EN OPERATION			
	18h00						
22h00							
2h00							
6h00							
Tuesday 7-Mar	10h00			Starting-up			
	14h00			5,5 UT			
	18h00			CEP SGS			
	22h00	Tuning C01					
	2h00	58Ni11+					
Wednesday 8-Mar	6h00			58Ni11/24/26+			
	10h00			74,5 MeV/A			
	14h00			CSS1+CSS2			
	18h00						
	22h00						
Thursday 9-Mar	2h00			E839_21			
	6h00			(V. Guadilla)			
	10h00						
	14h00			21 UT			
	18h00						
Friday 10-Mar	22h00						
	2h00			CLIM			
	6h00			OTPC			
	10h00			D6			
	14h00						
Saturday 11-Mar	18h00						P1222
	22h00						P. da Bibang
	2h00						12 UT
	6h00						
	10h00						
Sunday 12-Mar	14h00						
	18h00						
	22h00						
	2h00						
	6h00						
Monday 13-Mar	10h00						P1224
	14h00						A.L. de Barros
	18h00						2 UT
	22h00						
	2h00						
Tuesday 14-Mar	6h00						
	10h00		Chamber Change				Test
	14h00						P1230
	18h00						V. Vizcaino
	22h00						4,5 UT
2h00							
Wednesday 15-Mar	6h00						
	10h00						
	14h00						
	18h00						
	22h00						
Thursday 16-Mar	2h00			Buffer			
	6h00			2UT			
	10h00						
	14h00	Tuning C01					
	18h00	58Ni11+					
Friday 17-Mar	22h00						
	2h00			58Ni11/22/24			
	6h00			30 MeV/A			
	10h00						
	14h00			EM 124			
Saturday 18-Mar	18h00			Commissioning			
	22h00			MUGAST			
	2h00		Tuning ECR4	A. Assié			
	6h00			V. Girard-Alcindor			
	10h00			7 UT			
Sunday 19-Mar	14h00			D6			
	18h00			Mode Normal			
	22h00						
	2h00						
	6h00						

Prepared by :		Verified by :		Approved by :			
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL	F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL

Beam Schedule 2023 1.1.1.xlsx							
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME
Sunday 19-Mar	2h00	Chamber Change	Tuning C02 12C	12C 13.7 MeV/A	double fréquence P. Chauveau		
	6h00						
	10h00						
	14h00						
	18h00						
Monday 20-Mar	2h00	Chamber Change					P1278 M. Ferry
	6h00						
	10h00						
	14h00						
	18h00						
Tuesday 21-Mar	2h00	Chamber Change					7 UT SME IRASME
	6h00						
	10h00						
	14h00						
	18h00						
Wednesday 22-Mar	2h00	Chamber Change		BEAM IN SME			
	6h00						
	10h00						
	14h00						
	18h00						
Thursday 23-Mar	2h00	Tuning ECR4					P1230 V. Vizcaino
	6h00						
	10h00						
	14h00						
	18h00						
Friday 24-Mar	2h00	6UT					SME Physique atomique 7 UT
	6h00						
	10h00						
	14h00						
	18h00						
Saturday 25-Mar	2h00	Tuning C01 ¹³⁶ Xe ¹⁹⁺		¹³⁶ Xe ^{19/46/48} 49,6MeV/A CSS1+CSS2			
	6h00						
	10h00						
	14h00						
	18h00						
Sunday 26-Mar	2h00	Tuning C01 ¹³⁶ Xe ¹⁹⁺		Interdisc. D1			
	6h00						
	10h00						
	14h00						
	18h00						
Monday 27-Mar	2h00	Tuning C01 ¹³⁶ Xe ¹⁹⁺		P1286 (M. Lang) 5,5 UT			
	6h00						
	10h00						
	14h00						
	18h00						
Tuesday 28-Mar	2h00	Tuning C01 ¹³⁶ Xe ¹⁹⁺		Buffer 1 UT			
	6h00						
	10h00						
	14h00						
	18h00						
Wednesday 29-Mar	2h00	Tuning C01 ¹³⁶ Xe ¹⁹⁺		Switch			
	6h00						
	10h00						
	14h00						
	18h00						
Thursday 30-Mar	2h00	Tuning C01 ¹³⁶ Xe ¹⁹⁺	Tuning ECR4	Appli. Indus. (E. Dessay) G41			P1289 M. Sall
	6h00						
	10h00						
	14h00						
	18h00						
Friday 31-Mar	2h00	Tuning C01 ¹³⁶ Xe ¹⁹⁺	Tuning ECR4	11 UT			7,5 UT
	6h00						
	10h00						
	14h00						
	18h00						
Saturday 1-Apr	2h00	Tuning C02 ⁵⁶ Fe ¹⁰⁺		Composant			
	6h00						
	10h00						
	14h00						
	18h00						
Sunday 2-Apr	2h00	Tuning C02 ⁵⁶ Fe ¹⁰⁺					P1334 M.Sall
	6h00						
	10h00						
	14h00						
	18h00						
Monday 3-Apr	2h00	Tuning C02 ⁵⁶ Fe ¹⁰⁺					3 UT
	6h00						
	10h00						
	14h00						
	18h00						
Tuesday 4-Apr	2h00	Tuning C02 ⁵⁶ Fe ¹⁰⁺		⁵⁶ Fe ^{10/23/25}			
	6h00						
	10h00						
	14h00						
	18h00						

Prepared by:

E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas
--	--	---	--

Verified by:

I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL
--------------------------------	--

Approved by:

F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL
---------------------------------------	---

Beam Schedule 2023 1.1.1.xlsx							
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME
Saturday 1-Apr	2h00			65MeV/A			
	6h00			Appli Cora			
	10h00						
	14h00						
	18h00						
Sunday 2-Apr	22h00			interdisc. D1 P1211 (B. Baselet)			
	2h00			6.5 UT P1327 J. Kocisek			
	6h00						
	10h00						
	14h00						
Monday 3-Apr	18h00						
	22h00						
	2h00						
	6h00						
	10h00						
Tuesday 4-Apr	14h00			Tuning ECR4			
	18h00						
	22h00						
	2h00						
	6h00						
Wednesday 5-Apr	10h00	Tunning ECR4		⁵⁶ Fe ¹⁰⁺			
	14h00						
	18h00						
	22h00						
	2h00						
Thursday 6-Apr	6h00	Tuning C01 ⁵⁰ Cr ¹⁰⁺		Tuning C02 ⁵⁶ Fe ¹⁰⁺			
	10h00						
	14h00						
	18h00						
	22h00						
Friday 7-Apr	2h00			56Fe10+ IRRSUD			
	6h00						
	10h00						
	14h00						
	18h00						
Saturday 8-Apr	22h00			P1344 (J. Kocisek)			
	2h00						
	6h00						
	10h00						
	14h00						
Sunday 9-Apr	18h00			(RADIATE)			
	22h00						
	2h00						
	6h00						
	10h00						
Monday 10-Apr	14h00			IGLIAS			
	18h00						
	22h00						
	2h00						
	6h00						
Tuesday 11-Apr	10h00			P1322 (A. Domaracka)			Tests Y. Ngono
	14h00						
	18h00						
	22h00						
	2h00						
Wednesday 12-Apr	6h00			IGLIAS			
	10h00						
	14h00						
	18h00						
	22h00						
Thursday 13-Apr	2h00			P1337 (C. Pires da Costa)			P1330 N. Rostand
	6h00						
	10h00						
	14h00						
	18h00						
Friday 14-Apr	22h00	Sample change					6 UT
	2h00						
	6h00						
	10h00						
	14h00						

Prepared by :		Verified by :		Approved by :			
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL	F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL

Beam Schedule 2023 1.1.1.xlsx																
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME									
Saturday 15-Apr	2h00	C01	P1339 (E. Dartois)	CSS1, CSS2												
	6h00															
	10h00															
	14h00															
	18h00															
22h00																
Sunday 16-Apr	2h00							C01	P1339 (E. Dartois)	CSS1, CSS2						
	6h00															
	10h00															
	14h00															
	18h00															
22h00																
Monday 17-Apr	2h00		C01	Chamber Change	CSS1, CSS2									Tests Y. Ngono		
	6h00															
	10h00															
	14h00															
	18h00															
22h00																
Tuesday 18-Apr	2h00								C01	Chamber Change	CSS1, CSS2				Tests Y. Ngono	
	6h00															
	10h00															
	14h00															
	18h00															
22h00																
Wednesday 19-Apr	2h00			C01	Chamber Change	CSS1, CSS2										Tests Y. Ngono
	6h00															
	10h00															
	14h00															
	18h00															
22h00																
Thursday 20-Apr	2h00	C01								Tuning ECR4 36Ar10+	CSS1, CSS2				Tests Y. Ngono	
	6h00															
	10h00															
	14h00															
	18h00															
22h00																
Friday 21-Apr	2h00				C01	Tuning C02 ³⁶ Ar ¹⁰⁺	CSS1, CSS2	BEAM ON SPIRAL TARGET						EM 113 FEBIAD (P. Chauveau) 48Cr- and others IBE 4UT		Tests Y. Ngono
	6h00															
	10h00															
	14h00															
	18h00															
22h00																
Saturday 22-Apr	2h00		C01							Tuning ECR4 ¹³ C	CSS1, CSS2	36Ar ^{10/17/18} 95 MeV/A CSS1+CSS2			Tests Y. Ngono	
	6h00															
	10h00															
	14h00															
	18h00															
22h00																
Sunday 23-Apr	2h00					C01	Tuning ECR4 ¹³ C	CSS1, CSS2	Interdisc. D1 10 UT							Tests Y. Ngono
	6h00															
	10h00															
	14h00															
	18h00															
22h00																
Monday 24-Apr	2h00			C01						Tuning ECR4 ¹³ C	CSS1, CSS2	P1204 P1249 P1277 P1285			Tests Y. Ngono	
	6h00															
	10h00															
	14h00															
	18h00															
22h00																
Tuesday 25-Apr	2h00	C01					Tuning ECR4 ¹³ C	CSS1, CSS2	Interdisc. D1 10 UT							Tests Y. Ngono
	6h00															
	10h00															
	14h00															
	18h00															
22h00																
Wednesday 26-Apr	2h00				C01					Tuning C01 ¹³ C ³⁺	CSS1, CSS2	Buffer 1 UT			Tests Y. Ngono	
	6h00															
	10h00															
	14h00															
	18h00															
22h00																
Thursday 27-Apr	2h00		C01				Tuning ECR4 129Xe	CSS1, CSS2	¹³ C ^{3/5/6} 60 MeV/A CSS1+CSS2							Tests Y. Ngono
	6h00															
	10h00															
	14h00															
	18h00															
22h00																
Friday 28-Apr	2h00					C01				Tuning C02 129Xe23+	CSS1, CSS2	E815_20 (Naviliat-Cuncic)			Tests Y. Ngono	
	6h00															
	10h00															
	14h00															
	18h00															
22h00																
Saturday 29-Apr	2h00			C01			0,71MeV/A	CSS1, CSS2	LISE D6 Mode CLIM							P1310 H. Al Assaad 12 UT
	6h00															
	10h00															
	14h00															
	18h00															
22h00																
Sunday 30-Apr	2h00	C01								IRRSUD	CSS1, CSS2	CATS SCINTILLATEUR			P1310 H. Al Assaad 12 UT	
	6h00															
	10h00															
	14h00															
	18h00															
22h00																

Prepared by :				Verified by :		Approved by :	
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL	F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL

Beam Schedule 2023 1.1.1.xlsx												
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME					
Saturday 29-Apr	2h00		P1333 (A. Dujarrier) furnace	14UT								
	6h00											
	10h00											
	14h00											
	18h00											
22h00												
Sunday 30-Apr	2h00											
	6h00											
	10h00											
	14h00											
	18h00											
Monday 1-May	2h00											
	6h00											
	10h00											
	14h00											
	18h00											
Tuesday 2-May	2h00											
	6h00											
	10h00											
	14h00											
	18h00											
Wednesday 3-May	2h00											
	6h00											
	10h00											
	14h00											
	18h00											
Thursday 4-May	2h00	Chamber Change										
	6h00											
	10h00											
	14h00											
	18h00											
Friday 5-May	2h00											
	6h00											
	10h00											
	14h00											
	18h00											
Saturday 6-May	2h00											
	6h00											
	10h00											
	14h00											
	18h00											
Sunday 7-May	2h00											
	6h00											
	10h00											
	14h00											
	18h00											
Monday 8-May	2h00											
	6h00											
	10h00											
	14h00											
	18h00											
Tuesday 9-May	2h00											
	6h00											
	10h00											
	14h00											
	18h00											
Wednesday 10-May	2h00											
	6h00											
	10h00											
	14h00											
	18h00											
Thursday 11-May	2h00											
	6h00											
	10h00											
	14h00											
	18h00											
Friday 12-May	2h00											
	6h00											
	10h00											
	14h00											
	18h00											
HORS OPERATION												

Prepared by :		Verified by :		Approved by :			
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL	F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL