









Accelerators Schedule

from May 22nd to July 22nd, 2023
Update : May 4th, 2023

Beam Schedule 2023 2.0.1.xlsx								
Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.	
Monday 22-May	2h00							
	6h00							
	10h00	TUNING ECR 70Zn14+			EN OPERATION			
	14h00							
	18h00		Tuning C01 70Zn14+		Starting UP			
22h00								
Tuesday 23-May	2h00							
	6h00							
	10h00		TUNING ECR 20Ne		70Zn14/26/28 62,5 MeV/A			
	14h00							
	18h00		Tuning C02 20Ne6+					
22h00								
Wednesday 24-May	2h00							
	6h00							
	10h00			IRRSUD 20Ne6+		E843_21 (S. Koyama)		
	14h00							
	18h00							
22h00								
Thursday 25-May	2h00							
	6h00							
	10h00			P1254 (X.Deschanel)		29 UT		(Ch. Stodel e872) D1 To be confirmed
	14h00							
	18h00							
22h00								
Friday 26-May	2h00							
	6h00							
	10h00							
	14h00			P1307 (R. Thomaz)		CLIM D6 MUGAST MUST2 CATS EXOGRAM (12) ZDD		
	18h00							
22h00								
Saturday 27-May	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
22h00								
Sunday 28-May	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
22h00								
Monday 29-May	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
22h00								
Tuesday 30-May	2h00							
	6h00							
	10h00			P1331 (R. Rahai)				
	14h00							
	18h00							
22h00								
Wednesday 31-May	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
22h00								
Thursday 1-Jun	2h00							
	6h00							
	10h00							
	14h00							
	18h00							
22h00								
Friday 2-Jun	2h00							
	6h00							
	10h00							
	14h00			Tuning C02 22Ne6+		Buffer 3 UT		
	18h00							
22h00								

Prepared by :		Verified by :		Approved by :	
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL
					
				F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL
					

Accelerators Schedule

from May 22nd to July 22nd, 2023
Update : May 4th, 2023

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.									
Saturday 3-Jun	2h00	EM GCS URANOCENE														
	6h00															
	10h00															
	14h00															
	18h00															
22h00																
Sunday 4-Jun	2h00															
	6h00															
	10h00															
	14h00															
Monday 5-Jun	18h00															
	22h00															
	2h00															
	6h00															
Tuesday 6-Jun	10h00															
	14h00															
	18h00															
	22h00															
Wednesday 7-Jun	2h00							Test SIRIUS (J. Piot) IRRSUD		BEAM ON SPIRAL TARGET						
	6h00															
	10h00															
	14h00															
Thursday 8-Jun	18h00															
	22h00															
	2h00															
	6h00															
Friday 9-Jun	10h00															
	14h00															
	18h00															
	22h00															
Saturday 10-Jun	2h00															
	6h00															
	10h00															
	14h00															
Sunday 11-Jun	18h00															
	22h00															
	2h00															
	6h00															
Monday 12-Jun	10h00	Tuning ECR4 238U														
	14h00	6UT														
	18h00															
	22h00	Tuning C01 238U														
Tuesday 13-Jun	2h00							tuning ECR4 129Xe	238U ³¹⁺ 6,0MeV/A							
	6h00							Tuning C02 129Xe	E850_21 (J. Taieb)							
	10h00							IRRSUD	35,5 UT							
	14h00															
Wednesday 14-Jun	18h00								P1331 (R. Rahali)				Vamos PISTA Exogam (3)			
	22h00															
	2h00															
	6h00															
Thursday 15-Jun	10h00															
	14h00															
	18h00															

Prepared by :

E. Clément
Beam
Coordinator
GANIL

O. Danna
Scheduling
Coordinator
Operation

A. Mery
Beam
Coordinator
CIMAP

A. Dubois
Scheduling
Coordinator
Exp. areas

Verified by :

I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL

Approved by :

F. Farget
Deputy Director
GANIL

P. Roussel-Chomaz
Director GANIL

Accelerators Schedule

from May 22nd to July 22nd, 2023
Update : May 4th, 2023

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.																								
Friday 16-Jun	22h00	C01	C02	CSS1, CSS2																											
	2h00																														
	6h00																														
	10h00																														
	14h00																														
18h00																															
22h00																															
Saturday 17-Jun	2h00							C01	C02	CSS1, CSS2																					
	6h00																														
	10h00																														
	14h00																														
	18h00																														
22h00																															
Sunday 18-Jun	2h00													C01	C02	CSS1, CSS2															
	6h00																														
	10h00																														
	14h00																														
	18h00																														
22h00																															
Monday 19-Jun	2h00																			C01	C02	CSS1, CSS2									
	6h00																														
	10h00																														
	14h00																														
	18h00																														
22h00																															
Tuesday 20-Jun	2h00																									C01	C02	CSS1, CSS2			
	6h00																														
	10h00																														
	14h00																														
	18h00																														
22h00																															
Wednesday 21-Jun	2h00	C01	C02	CSS1, CSS2																											
	6h00																														
	10h00																														
	14h00																														
	18h00																														
22h00																															
Thursday 22-Jun	2h00							C01	C02	CSS1, CSS2																					
	6h00																														
	10h00																														
	14h00																														
	18h00																														
22h00																															
Friday 23-Jun	2h00													C01	C02	CSS1, CSS2															
	6h00																														
	10h00																														
	14h00																														
	18h00																														
22h00																															
Saturday 24-Jun	2h00																			C01	C02	CSS1, CSS2									
	6h00																														
	10h00																														
	14h00																														
	18h00																														
22h00																															
Sunday 25-Jun	2h00																									C01	C02	CSS1, CSS2			
	6h00																														
	10h00																														
	14h00																														
	18h00																														
22h00																															
Monday 26-Jun	2h00	C01	C02	CSS1, CSS2																											
	6h00																														
	10h00																														
	14h00																														
	18h00																														
22h00																															
Tuesday 27-Jun	2h00							Chamber change Ungazing	C02	CSS1, CSS2		P1267 P1268 L. Madauss																			
	6h00																														
	10h00																														
	14h00																														
	18h00																														
22h00																															
Wednesday 28-Jun	2h00													Chamber change Ungazing	C02	CSS1, CSS2	App. Indus G41 (E. Dessay)	7 UT													
	6h00																														
	10h00																														
	14h00																														
	18h00																														

Prepared by :

 E. Clément
Beam
Coordinator
GANIL

 O. Danna
Scheduling
Coordinator
Operation

 A. Mery
Beam
Coordinator
CIMAP

 A. Dubois
Scheduling
Coordinator
Exp. areas

Verified by :

 I. Monnet
Director
CIMAP

 F. Lemaire
Head of
Installation
GANIL

Approved by :


 F. Farget
Deputy Director
GANIL

 P. Roussel-
Chomaz
Director GANIL







Accelerators Schedule

from May 22nd to July 22nd, 2023
Update : May 4th, 2023

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.
Thursday 29-Jun	18h00	Tuning ECR4		12 UT		P1308 P1313 M Schleberger	
	22h00						
	2h00						
	6h00						
	10h00						
Friday 30-Jun	14h00	Tuning ECR4		12 UT		5 UT	
	18h00						
	22h00						
	2h00						
	6h00						
Saturday 1-Jul	10h00	Tuning C01 12C4+		Buffer 1 UT			
	14h00						
	18h00						
	22h00						
	2h00						
Sunday 2-Jul	6h00	IRRSUD 12C4+		Composant D1			
	10h00						
	14h00						
	18h00						
	22h00						
Monday 3-Jul	2h00	1 MeV/u		Appli Indus (E. Dessay)			
	6h00						
	10h00						
	14h00						
	18h00						
Tuesday 4-Jul	22h00	commissioning IMAGERI		6 UT			
	2h00						
	6h00						
	10h00						
	14h00						
Wednesday 5-Jul	18h00	P1302 (V. Vizcaino)		Switch back		P1320 T. Brousse	
	22h00						
	2h00						
	6h00						
	10h00						
Thursday 6-Jul	14h00	P1302 (V. Vizcaino)		Appli. Indus G41 (E. Dessay)		P1294 F. Garrido	
	18h00						
	22h00						
	2h00						
	6h00						
Friday 7-Jul	10h00	P1302 (V. Vizcaino)		13 UT		5 UT	
	14h00						
	18h00						
	22h00						
	2h00						
Saturday 8-Jul	6h00	Tuning ECR4		Buffer 1 UT			
	10h00						
	14h00						
	18h00						
	22h00						
Sunday 9-Jul	2h00	Tuning C02 12C5+		12 ^{C4/5/6+} 95MeV/A			
	6h00						
	10h00						
	14h00						
	18h00						
Monday 10-Jul	22h00	IRRSUD 12C5+		interdisc. D1			
	2h00						
	6h00						
	10h00						
	14h00						
Tuesday	18h00	P1302 (V. Vizcaino)		Radiobiology			
	22h00						
	2h00						
	6h00						
	10h00						
	12h00			12 UT			
	16h00						
	20h00						
	24h00						
	28h00						

Prepared by :

E. Clément
Beam
Coordinator
GANIL

O. Danna
Scheduling
Coordinator
Operation

A. Mery
Beam
Coordinator
CIMAP

A. Dubois
Scheduling
Coordinator
Exp. areas

Verified by :

I. Monnet
Director
CIMAP


F. Lemaire
Head of
Installation
GANIL

Approved by :

F. Farget
Deputy Director
GANIL

**P. Roussel-
Chomaz**
Director GANIL







Accelerators Schedule

from May 22nd to July 22nd, 2023
Update : May 4th, 2023

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.								
11-Jul	14h00		IMAGERI												
	18h00														
	22h00														
Wednesday 12-Jul	2h00														
	6h00														
	10h00														
	14h00														
	18h00														
Thursday 13-Jul	22h00														
	2h00		Tuning ECR4 22Ne					Cora-iber Appli Indus	Buffer 1 UT						
	6h00														
	10h00														
	14h00		Tuning C02 22Ne3+												
18h00															
Friday 14-Jul	22h00				22Ne3/9/10+ 5.5 MeV/A										
	2h00														
	6h00														
	10h00														
	14h00														
18h00															
Saturday 15-Jul	22h00														
	2h00								E845 21 (G. Georgiev) A. Stuchbery M. Beckers N. Cieplicka						
	6h00														
	10h00														
	14h00														
18h00															
Sunday 16-Jul	22h00														
	2h00	12UT G21 EXOGRAM (12) Plunger OPSA													
	6h00														
	10h00														
	14h00														
18h00															
Monday 17-Jul	22h00														
	2h00														
	6h00														
	10h00														
	14h00														
Tuesday 18-Jul	18h00	Tuning C01 20Ne3+		Buffer 1 UT Switch											
	22h00														
	2h00														
	6h00														
	10h00														
Wednesday 19-Jul	14h00					ANR REPAIRE (G. de France) Lise2000 D4 EM126 20Ne3+ 4.5 MeV/A	Préparation ECS								
	18h00														
	22h00														
	2h00														
	6h00														
Thursday 20-Jul	10h00					BEAM ON TARGET	ANR TULIPE								
	14h00														
	18h00														
	22h00														
	2h00														
Friday 21-Jul	6h00														
	10h00														
	14h00														
	18h00														
	22h00														
Saturday 22-Jul	2h00	HORS OPERATION													
	6h00														
	10h00														
	14h00														
	18h00														
	22h00														

Prepared by :		Verified by :		Approved by :	
E. Clément Beam Coordinator GANIL	O. Danna Scheduling Coordinator Operation	A. Mery Beam Coordinator CIMAP	A. Dubois Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL
F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL				
