

Date	hour	LINAC source p,d	LINAC source 1/3	LINAC
	2h00			
	6h00	Mise EN OPERATION		
Monday 30-Oct	10h00	Reglage d1+		
	14h00			
	18h00			
	22h00			
Tuesday 31-Oct	2h00			d1+ LINAC Tuning 20 MeV/u
	6h00			
	10h00			
	14h00			
	18h00			
Wednesday 1-Nov	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
Thursday 2-Nov	2h00			Bascule NFS E835_21 V. Blideanu d 9uAmps 3UT
	6h00			
	10h00			
	14h00			
	18h00			
Friday 3-Nov	2h00			Buffer E856_22 G. Belier d 2uAmps 42 UT
	6h00			
	10h00			
	14h00			
	18h00			
Saturday 4-Nov	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
Sunday 5-Nov	2h00			SCONE's SCONE's
	6h00			
	10h00			
	14h00			
	18h00			
Monday 6-Nov	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
Tuesday 7-Nov	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
Wednesday 8-Nov	2h00			
	6h00			
	10h00			
	14h00			
	18h00			
Thursday 9-Nov	2h00			
	6h00			
	10h00			
	14h00			
	18h00			

Prepared by :

E. Clément
 Beam
 Coordinator
 GANIL

O. Danna
 Scheduling
 Coordinator
 Operation

A. Mery
 Beam
 Coordinator
 CIMAP

A. Dubois
 Scheduling
 Coordinator
 Exp. areas

Verified by :

I. Monnet
 Director
 CIMAP


F. Lemaire
 Head of
 Installation
 GANIL

Approved by :


F. Farget
 Deputy Director
 GANIL

P. Roussel-Chomaz
 Director GANIL







Date	hour	LINAC source p,d	LINAC source 1/3	LINAC			
Friday 10-Nov	22h00						
	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
	22h00						
Saturday 11-Nov	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
Sunday 12-Nov	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
Monday 13-Nov	22h00				Changement Plaques NB et dégazage en protons		
	2h00						
	6h00						
	10h00						
	14h00						
Tuesday 14-Nov	18h00	passage en deutons					
	22h00						
	2h00						
	6h00						
	10h00						
Wednesday 15-Nov	14h00						
	18h00						
	22h00						
	2h00						
	6h00						
Thursday 16-Nov	10h00						
	14h00						
	18h00						
	22h00						
	2h00						
Friday 17-Nov	6h00						
	10h00						
	14h00						
	18h00						
	22h00						
Saturday 18-Nov	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
Sunday 19-Nov	22h00				Miss HORS OPERATION		
	2h00						
	6h00						
	10h00						
	14h00						

E. Clément
Beam
Coordinator
GANIL

O. Danna
Scheduling
Coordinator
Operation

A. Mery
Beam
Coordinator
CIMAP

A. Dubois
Scheduling
Coordinator
Exp. areas

I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL

F. Farget
Deputy Director
GANIL

**P. Roussel-
Chomaz**
Director GANIL

