

# Accelerators Schedule

from August 26th to October 26th, 2024  
Update : July 19th, 2024

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.	ARIBE	LINAC source p,d	LINAC source 1/3	LINAC
<b>Monday 26-Aug</b>	2h00										
	6h00	<b>EN OPERATION</b>									
	10h00			<b>Starting UP</b>							
	14h00	Tuning ECR4									
	18h00										
22h00											
2h00	<b>6UT</b>										
<b>Tuesday 27-Aug</b>	6h00				Tuning FEBIAD						
	10h00										
	14h00	Tuning C01									
	18h00	129Xe									
	22h00	Buffer									
<b>Wednesday 28-Aug</b>	2h00			<b>CSS1, CSS2 129Xe<sup>19/46+</sup> 50 MeV/u</b>							
	6h00										
	10h00										
	14h00										
	18h00										
22h00											
<b>Thursday 29-Aug</b>	2h00				<b>4 UT D1 Appli Indus  E. Dessay</b>		Not available				
	6h00										
	10h00										
	14h00										
	18h00										
22h00											
<b>Friday 30-Aug</b>	2h00										<b>Starting UP</b>
	6h00										
	10h00										
	14h00										
	18h00										
22h00											
<b>Saturday 31-Aug</b>	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
22h00											
<b>Sunday 1-Sep</b>	2h00										
	6h00				Switch 1 UT						
	10h00										
	14h00										
	18h00										
22h00											
<b>Monday 2-Sep</b>	2h00			<b>G41 Appli  13 UT E. Dessay</b>							
	6h00										
	10h00										
	14h00										
	18h00										
22h00											
<b>Tuesday 3-Sep</b>	2h00					P1358		outgassing source		<b>Starting UP</b>	
	6h00										
	10h00										
	14h00										
	18h00										
22h00											
<b>Wednesday 4-Sep</b>	2h00										
	6h00					M.C. Clochard Tromblon + DX  6,0 UT			<b>démarrage</b>		
	10h00										
	14h00										
	18h00										
22h00											

Prepared by :

Verified by :

Approved by :

**E. Clément**  
Beam  
Coordinator  
GANIL

**O. Danna**  
Scheduling  
Coordinator  
Operation

**A. Mery**  
Beam  
Coordinator  
CIMAP

**A. Dubois**  
Scheduling  
Coordinator  
Exp. areas

**I. Monnet**  
Director  
CIMAP

**F. Lemaire**  
Head of  
Installation  
GANIL

**F. Farget**  
Deputy Director  
GANIL

**P. Roussel-  
Chomaz**  
Director GANIL

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.	ARIBE	LINAC source p,d	LINAC source 1/3	LINAC														
Thursday 5-Sep	2h00										Démarrage cavités														
	6h00																								
	10h00																								
	14h00																								
	18h00																								
22h00																									
Friday 6-Sep	2h00										Buffer 1 UT							Mesures RF							
	6h00																								
	10h00																								
	14h00																								
	18h00																								
22h00																									
Saturday 7-Sep	2h00																	EM 135 SPIRAL1 FEBIAD 6,5 UT (P. Jardin)							
	6h00																								
	10h00																								
	14h00																								
	18h00																								
22h00																									
Sunday 8-Sep	2h00				EM 135 SPIRAL1 FEBIAD 6,5 UT (P. Jardin)																				
	6h00																								
	10h00																								
	14h00																								
	18h00																								
22h00																									
Monday 9-Sep	2h00					Switch																			
	6h00																								
	10h00																								
	14h00																								
	18h00																								
22h00																									
Tuesday 10-Sep	2h00											G41 Appli E. Dessay  8,5 UT													démarrage
	6h00																								
	10h00																								
	14h00																								
	18h00																								
22h00																									
Wednesday 11-Sep	2h00						G41 Appli E. Dessay  8,5 UT																		Démarrage cavités
	6h00																								
	10h00																								
	14h00																								
	18h00																								
22h00																									
Thursday 12-Sep	2h00						G41 Appli E. Dessay  8,5 UT																		Mesures RF
	6h00																								
	10h00																								
	14h00																								
	18h00																								
22h00																									
Friday 13-Sep	2h00									Test E884 D5 N. Leneindre C. Ciampi  5 UT															Démarrage aimants
	6h00																								
	10h00																								
	14h00																								
	18h00																								
22h00																									
Saturday 14-Sep	2h00								Test E884 D5 N. Leneindre C. Ciampi  5 UT																
	6h00																								
	10h00																								
	14h00																								
	18h00																								
22h00																									

Prepared by :

**E. Clément**  
Beam  
Coordinator  
GANIL

**O. Danna**  
Scheduling  
Coordinator  
Operation

**A. Mery**  
Beam  
Coordinator  
CIMAP

**A. Dubois**  
Scheduling  
Coordinator  
Exp. areas

Verified by :

**I. Monnet**  
Director  
CIMAP

**F. Lemaire**  
Head of  
Installation  
GANIL


Approved by :


**F. Farget**  
Deputy Director  
GANIL

**P. Roussel-Chomaz**  
Director GANIL







Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.	ARIBE	LINAC source p,d	LINAC source 1/3	LINAC
Sunday 15-Sep	2h00										
	6h00	Réglage ECR									
	10h00	22Ne									
	14h00	Tuning C01									
	18h00	Ne22									
Monday 16-Sep	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Tuesday 17-Sep	2h00										
	6h00										
	10h00	Buffer									
	14h00										
	18h00										
Wednesday 18-Sep	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Thursday 19-Sep	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Friday 20-Sep	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Saturday 21-Sep	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Sunday 22-Sep	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Monday 23-Sep	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Tuesday 24-Sep	2h00										
	6h00										
	10h00										
	14h00										
	18h00										

**E. Clément**  
Beam  
Coordinator  
GANIL

**O. Danna**  
Scheduling  
Coordinator  
Operation

**A. Mery**  
Beam  
Coordinator  
CIMAP

**A. Dubois**  
Scheduling  
Coordinator  
Exp. areas

**I. Monnet**  
Director  
CIMAP

**F. Lemaire**  
Head of  
Installation  
GANIL

**F. Farget**  
Deputy Director  
GANIL

**P. Roussel-Chomaz**  
Director GANIL


Prepared by :


Verified by :

Approved by :







Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.	ARIBE	LINAC source p,d	LINAC source 1/3	LINAC
Wednesday 25-Sep	18h00	IRRSUD 22Ne 0,4 MeV/A		G41 Appli 7,5 UT E. Dessay				P1366-A Bouquet 15 UT L5 S, Ar IGLIAS			LINAC Tunning scanning method  20 MeV/u
	22h00										
	2h00										
	6h00										
	10h00										
	14h00										
Thursday 26-Sep	18h00	P1380 P. deLaharpe Irradiation sur plaque				P1368 Y. Liebsch Eplucheur 3 Plaques 4,0 UT					
	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Friday 27-Sep	22h00			86Kr12/30+ 47MeV/u						EM 57 (BPM) EM 64 (EMT 21)	
	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Saturday 28-Sep	22h00	EM 133 suite 22Ne 0,1MeV/u M.Lalande		G41 Appli 6 UT E. Dessay							
	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Sunday 29-Sep	22h00			Buffer 1 UT				d+		EM	
	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Monday 30-Sep	22h00	HORS OPERATION									EM 63 (BEM)
	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Tuesday 1-Oct	22h00							P1377-A Wargnier 15 UT L5 He, Ar IGLIAS			D+  LINAC Tunning  20 MeV/u
	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Wednesday 2-Oct	22h00										Bascule NFS  E878_23 J. E. Ducret d 20 MeV/u  FALSTAFF  28 UT
	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Thursday 3-Oct	22h00										
	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Friday 4-Oct	22h00										
	2h00										
	6h00										
	10h00										
	14h00										
	18h00										

Prepared by :

Verified by :

Approved by :

**E. Clément**  
Beam  
Coordinator  
GANIL

**O. Danna**  
Scheduling  
Coordinator  
Operation

**A. Mery**  
Beam  
Coordinator  
CIMAP


**A. Dubois**  
Scheduling  
Coordinator  
Exp. areas

**I. Monnet**  
Director  
CIMAP


**F. Lemaire**  
Head of  
Installation  
GANIL

**F. Farget**  
Deputy Director  
GANIL

**P. Roussel-  
Chomaz**  
Director GANIL










Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.	ARIBE	LINAC source p,d	LINAC source 1/3	LINAC			
Saturday 5-Oct	2h00								P1359-A Quirico 15 UT L5 Ne, O, S IGLIAS					
	6h00													
	10h00													
	14h00													
	18h00													
22h00														
Sunday 6-Oct	2h00													
	6h00													
	10h00													
	14h00													
	18h00													
22h00														
Monday 7-Oct	2h00													
	6h00													
	10h00													
	14h00													
	18h00													
22h00														
Tuesday 8-Oct	2h00													
	6h00													
	10h00													
	14h00													
	18h00													
22h00														
Wednesday 9-Oct	2h00													
	6h00													
	10h00													
	14h00													
	18h00													
22h00														
Thursday 10-Oct	2h00													
	6h00													
	10h00													
	14h00													
	18h00													
22h00														
Friday 11-Oct	2h00										Buffer 2 UT			
	6h00													
	10h00													
	14h00													
	18h00													
22h00														
Saturday 12-Oct	2h00										E859_22  M. Kerveno  d 47uAmps 5,5 UT  GraPhEME			
	6h00													
	10h00													
	14h00													
	18h00													
22h00														
Sunday 13-Oct	2h00													
	6h00													
	10h00													
	14h00													
	18h00													
22h00														
Monday 14-Oct	2h00								Changement Plaques NB et dégazage en protons		TEST Sans Faisceau*			
	6h00													
	10h00													
	14h00													
	18h00													
22h00														

Prepared by :

**E. Clément**  
Beam  
Coordinator  
GANIL

**O. Danna**  
Scheduling  
Coordinator  
Operation

**A. Mery**  
Beam  
Coordinator  
CIMAP

**A. Dubois**  
Scheduling  
Coordinator  
Exp. areas

Verified by :

**I. Monnet**  
Director  
CIMAP

**F. Lemaire**  
Head of  
Installation  
GANIL


Approved by :


**F. Farget**  
Deputy Director  
GANIL

**P. Roussel-  
Chomaz**  
Director GANIL







Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.	ARIBE	LINAC source p,d	LINAC source 1/3	LINAC
Tuesday 15-Oct	2h00										D+
	6h00								passage		
	10h00								en deutons		
	14h00								d1+		
	18h00										
Wednesday 16-Oct	2h00										LINAC Tuning  20 MeV/u
	6h00										
	10h00										
	14h00										
	18h00										
Thursday 17-Oct	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Friday 18-Oct	2h00										E859_22  M. Kerveno  d 47uAmps  24 UT  GraPhEME
	6h00										
	10h00										
	14h00										
	18h00										
Saturday 19-Oct	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Sunday 20-Oct	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Monday 21-Oct	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Tuesday 22-Oct	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Wednesday 23-Oct	2h00										
	6h00										
	10h00										
	14h00										
	18h00										

**E. Clément**  
Beam  
Coordinator  
GANIL

**O. Danna**  
Scheduling  
Coordinator  
Operation

**A. Mery**  
Beam  
Coordinator  
CIMAP

**A. Dubois**  
Scheduling  
Coordinator  
Exp. areas

**I. Monnet**  
Director  
CIMAP

**F. Lemaire**  
Head of  
Installation  
GANIL

**F. Farget**  
Deputy Director  
GANIL

**P. Roussel-Chomaz**  
Director GANIL


Prepared by :


Verified by :

Approved by :







# Accelerators Schedule

from August 26th to October 26th, 2024  
Update : July 19th, 2024

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.	ARIBE	LINAC source p,d	LINAC source 1/3	LINAC
Thursday 24-Oct	2h00										
	6h00										
	10h00										
	14h00										
	18h00										
Friday 25-Oct	22h00								<b>Hors OPERATION</b>		
	2h00										
	6h00										
	10h00										
	14h00										
Saturday 26-Oct	18h00										
	22h00										
	2h00										
	6h00										
	10h00										

**E. Clément**  
Beam  
Coordinator  
GANIL



Prepared by :  
**O. Danna**  
Scheduling  
Coordinator  
Operation




**A. Mery**  
Beam  
Coordinator  
CIMAP



**A. Dubois**  
Scheduling  
Coordinator  
Exp. areas



Verified by :  
**I. Monnet**  
Director  
CIMAP



**F. Lemaire**  
Head of  
Installation  
GANIL



Approved by :  
**F. Farget**  
Deputy Director  
GANIL



**P. Roussel-  
Chomaz**  
Director GANIL

