















Date	hour	Auxiliary beam	LINAC source p,d	LINAC source 1/3	LINAC
Monday 4-Nov	6h00		<b>Mise EN OPERATION</b>		
	10h00		<b>Reglage d1+</b>		
	14h00				
	18h00				d1+
	22h00				
2h00				LINAC Tuning	
Tuesday 5-Nov	6h00				20 MeV/u
	10h00				
	14h00				
	18h00				
	22h00				
Wednesday 6-Nov	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
Thursday 7-Nov	22h00				Bascule NFS
	2h00				E875_23 I. Ipatova d 40 MeV 47uAmps MEDLEY
	6h00				
	10h00				
	14h00				
Friday 8-Nov	18h00				EM 54 G. Normand Cavité HS
	22h00				
	2h00				
	6h00				
	10h00				
Saturday 9-Nov	14h00				
	18h00				
	22h00				
	2h00				23 UT
	6h00				
Sunday 10-Nov	10h00				
	14h00				
	18h00				
	22h00				
	2h00				E875_23 I. Ipatova d 40 MeV 47uAmps MEDLEY
Monday 11-Nov	6h00				
	10h00				
	14h00				
	18h00				
	22h00				
Tuesday 12-Nov	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
Wednesday 13-Nov	22h00				
	2h00				
	6h00				
	10h00				
	14h00				

Prepared by :		Verified by :		Approved by :	
<b>E. Clément</b> Beam Coordinator GANIL	<b>O. Danna</b> Scheduling Coordinator Operation	<b>A. Mery</b> Beam Coordinator CIMAP	<b>A. Dubois</b> Scheduling Coordinator Exp. areas	<b>I. Monnet</b> Director CIMAP	<b>F. Lemaire</b> Head of Installation GANIL
					
				<b>F. Farget</b> Deputy Director GANIL	<b>P. Roussel-Chomaz</b> Director GANIL
					

Date	hour	Auxiliary beam	LINAC source p,d	LINAC source 1/3	LINAC		
Thursday 14-Nov	2h00			Reglage 40Ar			
	6h00						
	10h00						
	14h00						
	18h00						
22h00							
Friday 15-Nov	2h00					Stand-by	
	6h00						
	10h00						
	14h00						
	18h00						
22h00							
Saturday 16-Nov	2h00			Buffer 4 UT  ou EM 60 (Hacheur 1 Khz)?			
	6h00						
	10h00						
	14h00						
	18h00						
22h00							
Sunday 17-Nov	2h00				40Ar  LINAC Tuning  7 MeV/u  puis  5 MeV/u		
	6h00						
	10h00						
	14h00						
	18h00						
22h00							
Monday 18-Nov	2h00	Commutation S3					
	6h00						
	10h00						
	14h00						
	18h00						
Tuesday 19-Nov	2h00	H. Savajols LHSNCF24  10 UT  S3 CF24 4kW					
	6h00						
	10h00						
	14h00						
	18h00						
22h00							
Wednesday 20-Nov	2h00		Buffer				
	6h00						
	10h00						
	14h00						
	18h00						
22h00							
Thursday 21-Nov	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
Friday 22-Nov	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
Saturday 23-Nov	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
Sunday 24-Nov	2h00						
	6h00						
	10h00						
	14h00						
	18h00						
	22h00						

<p><u>Prepared by :</u></p> <p><b>E. Clément</b> Beam Coordinator GANIL</p> <p><b>O. Danna</b> Scheduling Coordinator Operation</p> <p><b>A. Mery</b> Beam Coordinator CIMAP</p> <p><b>A. Dubois</b> Scheduling Coordinator Exp. areas</p>		<p><u>Verified by :</u></p> <p><b>I. Monnet</b> Director CIMAP</p> <p><b>F. Lemaire</b> Head of Installation GANIL</p>		<p><u>Approved by :</u></p> <p><b>F. Farget</b> Deputy Director GANIL</p> <p><b>P. Roussel-Chomaz</b> Director GANIL</p>	

Date	hour	Auxiliary beam	LINAC source p,d	LINAC source 1/3	LINAC
Monday 25-Nov	2h00				
	6h00				
	10h00				
	14h00				
	18h00		Reglage p1+		
	22h00				
Tuesday 26-Nov	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
	22h00				
Wednesday 27-Nov	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
	22h00				
Thursday 28-Nov	2h00				
	6h00				
	10h00				
	14h00				
	18h00				
	22h00				
Friday 29-Nov	2h00				
	6h00				
	10h00	Reglage Linac H			
	14h00				
	18h00				
	22h00				
2h00					
6h00					
Saturday 30-Nov	10h00	NFS Irradiation EM 59 (Bacri) 3 UT (Aux S3)			
	14h00				
	18h00				
	22h00				
	2h00				
	6h00				
Sunday 1-Dec	10h00				
	14h00				
	18h00				
	22h00				
	2h00				
	6h00				
Monday 2-Dec	10h00				
	14h00				
	18h00				
	22h00				
	2h00				
	6h00				

Prepared by :		Verified by :		Approved by :	
<b>E. Clément</b> Beam Coordinator GANIL	<b>O. Danna</b> Scheduling Coordinator Operation	<b>A. Mery</b> Beam Coordinator CIMAP	<b>A. Dubois</b> Scheduling Coordinator Exp. areas	<b>I. Monnet</b> Director CIMAP	<b>F. Lemaire</b> Head of Installation GANIL
					
				<b>F. Farget</b> Deputy Director GANIL	<b>P. Roussel-Chomaz</b> Director GANIL
				