

Beam Schedule 2025 1.1.3.xlsx

Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME	TEST	ARIBE	
Saturday 15-mars	2h00									
	6h00									
	10h00									
	14h00									
	18h00									
Sunday 16-mars	2h00									
	6h00									
	10h00									
	14h00									
	18h00									
Monday 17-mars	2h00									
	6h00									
	10h00	EN OPERATION								
	14h00	Tuning ECR4 206Pb	Tuning ECR4M 56Fe10+ MIVOC	Starting				Tests		
	18h00							Modifs		
22h00	programme interlock profils (rythme) (C. Lesigne)									
Tuesday 18-mars	2h00	6UT	56Fe10+ MIVOC	Starting				Aiguillage D3		
	6h00							CEP SGS		
	10h00									
	14h00									
	18h00									
Wednesday 19-mars	2h00	Tuning C01	IRR SUD 56Fe10+ 0,71MeV/u	Starting						
	6h00	206Pb31+						Tuning C02		
	10h00	Stand-by						56Fe10+		
	14h00									
	18h00									
Thursday 20-mars	2h00		IRR SUD 56Fe10+ 0,71MeV/u	Starting						
	6h00							206Pb31+		
	10h00							7,91 MeV/u		
	14h00							CSS1		
	18h00							E882_23		
Friday 21-mars	2h00		IRR SUD 56Fe10+ 0,71MeV/u	Starting						
	6h00							N. Kumar		
	10h00							45 UT		
	14h00							G1		
	18h00							EXOGAM(3)		
Saturday 22-mars	2h00		IRR SUD 56Fe10+ 0,71MeV/u	Starting						
	6h00							VAMOS		
	10h00									
	14h00									
	18h00									
Sunday 23-mars	2h00		IRR SUD 56Fe10+ 0,71MeV/u	Starting						
	6h00									
	10h00									
	14h00									
	18h00									
Monday 24-mars	2h00		IRR SUD 56Fe10+ 0,71MeV/u	Starting						
	6h00									
	10h00									
	14h00									
	18h00									
	2h00		P1356							

<u>Prepared by :</u>		<u>Verified by :</u>		<u>Approved by :</u>	
E. Clément	A. Savalle	V. Pacary	S. Gautrot	I. Monnet	F. Lemaire
Beam Coordinator GANIL	Scheduling Coordinator Operation	Beam Coordinator CIMAP	Scheduling Coordinator Exp. areas	Director CIMAP	Head of Installation GANIL
				F. Farget	P. Roussel- Chomaz
				Deputy Director GANIL	Director GANIL

Beam Schedule 2025 1.1.3.xlsx

Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME	TEST	ARIBE							
Tuesday 25-mars	6h00		A. de Barros 7UT													
	10h00															
	14h00															
	18h00															
	22h00															
Wednesday 26-mars	2h00															P1411 (Bourgeteau) IMAGERI L4 Ar, Xe 15 UT
	6h00															
	10h00															
	14h00															
	18h00															
Thursday 27-mars	2h00									P1337 C.Pires da Costa 7,5 UT						
	6h00															
	10h00															
	14h00															
	18h00															
Friday 28-mars	2h00															
	6h00															
	10h00															
	14h00															
	18h00															
Saturday 29-mars	2h00									P1322 A. Domaracka 6 UT						
	6h00															
	10h00															
	14h00															
	18h00															
Sunday 30-mars	2h00															
	6h00															
	10h00															
	14h00															
	18h00															
Monday 31-mars	2h00		Changement Chambre													
	6h00															
	10h00															
	14h00															
	18h00															
Tuesday 1-avr	2h00		Degazage													
	6h00															
	10h00															
	14h00															
	18h00															
Wednesday 2-avr	2h00															
	6h00															
	10h00															
	14h00															
	18h00															
Thursday 3-avr	2h00		Tuning ECR4													
	6h00															
	10h00															
	14h00															
	18h00															
Friday 4-avr	2h00		Tuning C02 129Xe ¹⁹⁺													
	6h00															
	10h00															
	14h00															
	18h00															

Prepared by :		Verified by :		Approved by :	
E. Clément Beam Coordinator GANIL	A. Savalle Scheduling Coordinator Operation	V. Pacary Beam Coordinator CIMAP	S. Gautrot Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL
			F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL	

Beam Schedule 2025 1.1.3.xlsx

Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME	TEST	ARIBE
Saturday 5-avr	2h00		Stand-by /	Buffer 2 UT					
	6h00								
	10h00								
	14h00								
	18h00								
Sunday 6-avr	2h00			CSS1+CSS2 ¹²⁹ Xe ^{19/44/46}					
	6h00								
	10h00								
	14h00								
	18h00								
Monday 7-avr	2h00	Changement de chambre		50MeV/u		D5 (D. Gruyer)	SME tuning		
	6h00								
	10h00								
	14h00								
	18h00								
Tuesday 8-avr	2h00			Appli 12,5 UT	Tuning CIME 12C4+ 8,75 MeV/u		P1385 Y. Liebsch 6,0 UT Plaques		
	6h00								
	10h00								
	14h00								
	18h00								
Wednesday 9-avr	2h00	Degazage		G41		D5 (D. Gruyer)			hors opération
	6h00								
	10h00								
	14h00								
	18h00								
Thursday 10-avr	2h00	Tuning ECR4 12C4+					P1387 T. Brousse 6,0 UT Plaques		
	6h00								
	10h00								
	14h00								
	18h00								
Friday 11-avr	2h00	Tuning C01 12C4+ EM 154 R.Levallois		Buffer					
	6h00								
	10h00								
	14h00								
	18h00								
Saturday 12-avr	2h00		Tuning ECR4 129Xe	¹² C4+ CSS1 13,7 MeV/u E881_23					
	6h00								
	10h00								
	14h00								
	18h00								
Sunday 13-avr	2h00		Tuning C02 ¹²⁹ Xe ²³⁺ 0,7MeV/u	D5	Z				
	6h00								
	10h00								
	14h00								
	18h00								
Monday 14-avr	2h00		IRRSUD ¹²⁹ Xe ²³⁺ 0,7MeV/u	EM156 (A. Savalle)	E881_23 D. Gruyer S. Dell'Aquila 13,5UT D5				
	6h00								
	10h00								
	14h00								
	18h00								
Tuesday 15-avr	2h00		P1383 D.J. Cerico 12UT Irradiation Plaques (Four)	EM155 THI (A. Savalle) Point arrêté L3CF12	INDRA FAZIA		Not available		
	6h00								
	10h00								
	14h00								
	18h00								
Wednesday 16-avr	2h00								P1423 (Zettergren) COLIMACON L3 He, Ar 15 UT
	6h00								
	10h00								
	14h00								
	18h00								
Thursday 17-avr	2h00	Tuning C01 12C4+ EM 154 R.Levallois	Commissioning Grazing Inc.	Faisceau THI	Buffer 1,5 UT		P1370 R. Thomaz 4,5 UT CESIR-IR		
	6h00								
	10h00								
	14h00								
	18h00								
Friday 18-avr	2h00		P1405 C.Grygiel		Tuning ECS 82Kr ¹¹⁺ Tuning				
	6h00								
	10h00								
	14h00								
	18h00								

Prepared by :
 E. Clément | A. Savalle | V. Pacary | S. Gautrot | I. Monnet | F. Lemaire | F. Farget | P. Roussel-
 Beam | Scheduling | Beam | Scheduling | Director | Head of | Deputy Director | Chomaz
 Coordinator | Operation | Coordinator | Coordinator | CIMAP | Installation | Director | Director
 GANIL | GANIL | CIMAP | Exp. areas | GANIL | GANIL | GANIL | GANIL

Beam Schedule 2025 1.1.3.xlsx

Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME	TEST	ARIBE										
Saturday 19-avr	2h00	12C ⁴⁺ 0,98MeV/u <i>Commissioning new set-up for very low flux irradiation</i>	Tuning ECR4	Radiobiology D1	82Kr ¹¹⁺ 1,82 MeV/u		Not available												
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Sunday 20-avr	2h00									12C ⁴⁺ 0,98MeV/u <i>Commissioning new set-up for very low flux irradiation</i>	Tuning ECR4	9 UT	1e8pps		Not available				
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Monday 21-avr	2h00		12C ⁴⁺ 0,98MeV/u <i>Commissioning new set-up for very low flux irradiation</i>	Tuning C02 16O5+	P1360 (1UT) P1396 (2UT) P1398 (1UT) DosiBio (1UT)	PASSAGE		Not available											
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Tuesday 22-avr	2h00										12C ⁴⁺ 0,98MeV/u <i>Commissioning new set-up for very low flux irradiation</i>	Standby	P1404 (1UT) P1355 (0,5UT) P1373 (1UT)	CIME 15N2+		Not available			
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Wednesday 23-avr	2h00	12C ⁴⁺ 0,98MeV/u <i>Commissioning new set-up for very low flux irradiation</i>		Standby	Buffer 1UT	Z		Not available											
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Thursday 24-avr	2h00									12C ⁴⁺ 0,98MeV/u <i>Commissioning new set-up for very low flux irradiation</i>		Standby	16O ^{57/78+} 95MeV/u	E863_22 G21 15N2+ CIME 15N7+ dans la salle		Not available			
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Friday 25-avr	2h00		12C ⁴⁺ 0,98MeV/u <i>Commissioning new set-up for very low flux irradiation</i>	Standby	Beam on Nanogan	IBE		Not available											
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Saturday 26-avr	2h00										12C ⁴⁺ 0,98MeV/u <i>Commissioning new set-up for very low flux irradiation</i>	Standby	CSS1+CSS2	Tuning CIME 15O8+ 1,82 MeV/u 1e6pps		Not available			
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Sunday 27-avr	2h00	12C ⁴⁺ 0,98MeV/u <i>Commissioning new set-up for very low flux irradiation</i>		Standby	E863_22 Ch. Fougère A.S. Benitez	E863_22 G21 CATS 1e6pps		Not available											
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Monday 28-avr	2h00									12C ⁴⁺ 0,98MeV/u <i>Commissioning new set-up for very low flux irradiation</i>		Standby	15O8+ 1,8 MeV/u G21 CATS 1e6pps	15O8+ 1,8 MeV/u G21 CATS 1e6pps		Not available			
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Tuesday 29-avr	2h00		12C ⁴⁺ 0,98MeV/u <i>Commissioning new set-up for very low flux irradiation</i>	Standby	Degazage	P1428 R. Thomaz 15,0 UT CESIR-IR et Plaques		Not available											
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Wednesday 30-avr	2h00										12C ⁴⁺ 0,98MeV/u <i>Commissioning new set-up for very low flux irradiation</i>	Standby	Tuning ECR4 36Ar	P1411 (Bourgeteau) IMAGERI L4 Ar, Xe 6 UT		Not available			
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Thursday 1-mai	2h00	12C ⁴⁺ 0,98MeV/u <i>Commissioning new set-up for very low flux irradiation</i>		Standby	Tuning C01 36Ar ¹⁰⁺ 0,98MeV/u	P1402 (Wagnier) IGLIAS L5 O 3 UT		Not available											
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Friday 2-mai	2h00									12C ⁴⁺ 0,98MeV/u <i>Commissioning new set-up for very low flux irradiation</i>		Standby	Irradiation sur plaques			Not available			
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			
Saturday 3-mai	2h00		12C ⁴⁺ 0,98MeV/u <i>Commissioning new set-up for very low flux irradiation</i>	Standby	Irradiation sur plaques et four			Not available											
	6h00																		
	10h00																		
	14h00																		
	18h00																		
22h00																			

Prepared by :
 E. Clément | A. Savalle | V. Pacary | S. Gautrot | I. Monnet | F. Lemaire | F. Farget | P. Roussel-
 Beam | Scheduling | Beam | Scheduling | Director | Head of | Deputy Director | Chomaz
 Coordinator | Coordinator | Coordinator | Coordinator | CIMAP | Installation | Director | Director
 GANIL | Operation | CIMAP | Exp. areas | GANIL | GANIL | GANIL | GANIL

Beam Schedule 2025 1.1.3.xlsx									
Date	hour	C01	C02	CSS1, CSS2	CIME	Aux	SME	TEST	ARIBE
Sunday 4-mai	6h00	P1409 A.Azeddioui		7 UT					
	10h00			Radiobio					
	14h00								
	18h00								
	22h00								
Monday 5-mai	2h00	Irradiation sur plaques et four		Buffer 1UT			Not available		P1416 (Moingeon) IGLIAS L5 Ar 6 UT
	6h00			CSS1 Solo 13,7 MeV/u					
	10h00								
	14h00								
	18h00								
Tuesday 6-mai	2h00			D6 Com MUGAST M. Assié EMXXX 6 UT					
	6h00								
	10h00								
	14h00								
	18h00								
Wednesday 7-mai	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
HORS OPERATION									

Prepared by :		Verified by :		Approved by :			
E. Clément Beam Coordinator GANIL	A. Savalle Scheduling Coordinator Operation	V. Pacary Beam Coordinator CIMAP	S. Gautrot Scheduling Coordinator Exp. areas	I. Monnet Director CIMAP	F. Lemaire Head of Installation GANIL	F. Farget Deputy Director GANIL	P. Roussel- Chomaz Director GANIL