

Accelerators Schedule
from May 19th to July 18th, 2025
Update : April 9th, 2025

formulaire DIR-024-A

Beam Schedule 2025 2.1.3.xlsx

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.	TEST	ARIBE
Monday 19-mai	2h00								
	6h00								
	10h00	Tuning ECR4 129Xe	Tuning ECR4 36S	EN OPERATION					
	14h00								
	18h00	Tuning C01 129Xe ²³⁺ 0,7MeV/u							
Tuesday 20-mai	2h00								
	6h00								
	10h00	P1405 C.Grygiel							
	14h00		36S8+ C02						
	18h00		Stand-by I						
Wednesday 21-mai	2h00								
	6h00								
	10h00			36S ^{8/15/16+} 77,5 MeV/u CSS1+CSS2					
	14h00	P1426 L.Mechin							
	18h00	Inc. Rasante							
Thursday 22-mai	2h00								
	6h00								
	10h00			E869_22					
	14h00			F. Galtarossa					
	18h00								
Friday 23-mai	2h00								
	6h00								
	10h00	P1409 A.Azeddioui		20 UT					
	14h00								
	18h00								
Saturday 24-mai	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
Sunday 25-mai	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
Monday 26-mai	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
Tuesday 27-mai	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
Wednesday 28-mai	2h00								
	6h00								
	10h00	Tuning ECR4 70Zn							
	14h00								
	18h00	Tuning C01 70Zn13+							
Thursday 29-mai	2h00								
	6h00								
	10h00			Buffer 2 UT					
	14h00								
	18h00								
Friday 30-mai	2h00								
	6h00								
	10h00		Changement de chambre						
	14h00								
	18h00								
Saturday 31-mai	2h00								
	6h00								
	10h00			E884_23 C. Ciampi D5					
	14h00			INDRA FAZIA					
	18h00								

P1410
(Vizcaino)
IMAGERI
L4
N, Ar, Xe
15 UT

P1410
(Vizcaino)
IMAGERI
L4
N, Ar, Xe
9 UT

Prepared by :
E. Clément
Beam
Coordinator
GANIL
A. Savalle
Scheduling
Coordinator
Operation
V. Pacary
Beam
Coordinator
CIMAP
S. Gautrot
Scheduling
Coordinator
Exp. areas
Verified by :
I. Monnet
Director
CIMAP
F. Lemaire
Head of
Installation
GANIL
Approved by :
F. Farget
Deputy Director
GANIL
P. Roussel-
Chomaz
Director GANIL

Accelerators Schedule
from May 19th to July 18th, 2025
Update : April 9th, 2025

formulaire DIR-024-A

Beam Schedule 2025 2.1.3.xlsx

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.	TEST	ARIBE
	22h00		Degazage	24 UT					
Sunday 1-juin	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
22h00									
Monday 2-juin	2h00				Tuning ECR4 Xe	suite Chgt Nez CIME R=34mm SAGA E. Dessay/SAGA EM 144			
	6h00				Tuning C02 129Xe23+ 0,7MeV/u				
	10h00								
	14h00								
	18h00								
Tuesday 3-juin	22h00				P1388 Onifri Four Matière Nucléaire		P1427 T. Kusumoto 9,0 UT CASIMIR		
	2h00								
	6h00								
	10h00								
14h00									
18h00									
22h00									
Wednesday 4-juin	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
Thursday 5-juin	22h00	P1405 C.Grygiel Inc.Rasante	Tuning Booster 84Kr23+						
	2h00								
	6h00								
	10h00								
	14h00								
Friday 6-juin	18h00	Tuning ECR4 12C4+	REGLAGE 82 Kr22+ 16.5 MeV/u						
	22h00								
	2h00								
	6h00								
	10h00								
Saturday 7-juin	14h00	Tuning C02 12C4+							
	18h00								
	22h00								
	2h00								
	6h00								
Sunday 8-juin	10h00	Stand-by /	Buffer 3UT						
	14h00								
	18h00								
	22h00								
	2h00								
Monday 9-juin	6h00			CSS1+CSS2 95 MeV/u 12C4/5/6+					
	10h00								
	14h00								
	18h00								
	22h00								
Tuesday 10-juin	2h00			Demontage Chambre		CIME R= 34mm E. Dessay/SAGA EM 144			
	6h00								
	10h00								
	14h00								
	18h00								
Wednesday 11-juin	22h00			Degazage	D1 14,5 UT RadioBio				
	2h00								
	6h00								
	10h00								
	14h00								
Thursday 12-juin	18h00				DosiBio (1UT) P1373 (1UT) P1355 (0,5UT) P1396 (1UT) P1398 (2UT) P1404 (2UT) P1407 (2UT) P1413 (1UT)	16 O6+ 23 MeV/u			
	22h00								
	2h00								
	6h00								
	10h00								
Friday 13-juin	14h00				E. Dessay/SAGA EM 144				
	6h00								
	10h00								

Prepared by :
E. Clément
Beam
Coordinator
GANIL

A. Savalle
Scheduling
Coordinator
Operation

V. Pacary
Beam
Coordinator
CIMAP

S. Gautrot
Scheduling
Coordinator
Exp. areas

I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL

Approved by :
F. Farget
Deputy Director
GANIL

P. Roussel-
Chomaz
Director GANIL


Accelerators Schedule
from May 19th to July 18th, 2025
Update : April 9th, 2025

formulaire DIR-024-A

Beam Schedule 2025 2.1.3.xlsx

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.	TEST	ARIBE							
Saturday 14-juin	18h00	Tuning ECR4 12C2+														
	22h00															
	2h00															
	6h00	Tuning C01 12C2+														
	10h00															
Sunday 15-juin	14h00															
	18h00															
	22h00	Stand-by														
	2h00															
	6h00															
Monday 16-juin	10h00								P1410 (Vizcaino) IMAGERI L4 N, Ar, Xe 3 UT							
	14h00															
	18h00															
	22h00															
	2h00															
Tuesday 17-juin	6h00															
	10h00															
	14h00															
	18h00															
	22h00															
Wednesday 18-juin	2h00															
	6h00															
	10h00															
	14h00															
	18h00															
Thursday 19-juin	22h00															
	2h00															
	6h00															
	10h00															
	14h00															
Friday 20-juin	18h00															
	22h00															
	2h00															
	6h00															
	10h00															
Saturday 21-juin	14h00															
	18h00															
	22h00															
	2h00															
	6h00															
Sunday 22-juin	10h00															
	14h00															
	18h00															
	22h00															
	2h00															
Monday 23-juin	6h00															
	10h00															
	14h00															
	18h00															
	22h00															
Tuesday 24-juin	2h00															
	6h00															
	10h00															
	14h00															
	18h00															
Wednesday 25-juin	22h00															
	2h00															
	6h00															
	10h00															
	14h00															
Thursday	18h00															
	2h00															
	6h00															

Prepared by :
E. Clément
Beam
Coordinator
GANIL
A. Savalle
Scheduling
Coordinator
Operation
V. Pacary
Beam
Coordinator
CIMAP
S. Gautrot
Scheduling
Coordinator
Exp. areas
I. Monnet
Director
CIMAP
F. Lemaire
Head of
Installation
GANIL
Approved by:
F. Farget
Deputy Director
GANIL
P. Roussel-
Chomaz
Director GANIL

Accelerators Schedule
from May 19th to July 18th, 2025
Update : April 9th, 2025

formulaire DIR-024-A

Beam Schedule 2025 2.1.3.xlsx									
Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.	TEST	ARIBE
26-juin	14h00 18h00 22h00								
Friday 27-juin	2h00 6h00 10h00 14h00 18h00 22h00								
Saturday 28-juin	2h00 6h00 10h00 14h00 18h00 22h00								
Sunday 29-juin	2h00 6h00 10h00 14h00 18h00 22h00								
Monday 30-juin	2h00 6h00 10h00 14h00 18h00 22h00								
Tuesday 1-juil	2h00 6h00 10h00 14h00 18h00 22h00								
Wednesday 2-juil	2h00 6h00 10h00 14h00 18h00 22h00								
Thursday 3-juil	2h00 6h00 10h00 14h00 18h00 22h00								
Friday 4-juil	2h00 6h00 10h00 14h00 18h00 22h00								
Saturday 5-juil	2h00 6h00 10h00 14h00 18h00 22h00								
Sunday 6-juil	2h00 6h00 10h00 14h00 18h00 22h00								
Monday 7-juil	2h00 6h00 10h00 14h00 18h00 22h00								
Tuesday 8-juil	2h00 6h00 10h00 14h00 18h00 22h00								
	2h00 6h00								

Prepared by :

E. Clément
Beam
Coordinator
GANIL

A. Savalle
Scheduling
Coordinator
Operation

V. Pacary
Beam
Coordinator
CIMAP

S. Gautrot
Scheduling
Coordinator
Exp. areas

Verified by :

I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL

Approved by :

F. Farget
Deputy Director
GANIL

P. Roussel-
Chomaz
Director GANIL

















Accelerators Schedule
from May 19th to July 18th, 2025
Update : April 9th, 2025

formulaire DIR-024-A

Beam Schedule 2025 2.1.3.xlsx									
Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.	TEST	ARIBE
Wednesday 9-juil	10h00			CSS1+CSS2					IGLIAS L5 Mg 15 UT
	14h00								
	18h00								
	22h00								
Thursday 10-juil	2h00		Tuning C02 12C ⁴⁺ 0,98MeV/u	E873_22 A. Machiavelli					
	6h00								
	10h00								
	14h00								
Friday 11-juil	18h00								
	22h00								
	2h00								
	6h00								
Saturday 12-juil	10h00		IRRSUD 25 UT	25 UT CLIM		P1421 S. Esnouf 3,0 UT CHIMERE2			
	14h00								
	18h00								
	22h00								
Sunday 13-juil	2h00		P1433 T.Schlatholter	D6					
	6h00								
	10h00								
	14h00								
Monday 14-juil	18h00								
	22h00								
	2h00								
	6h00								
Tuesday 15-juil	10h00								
	14h00								
	18h00								
	22h00								
Wednesday 16-juil	2h00								
	6h00								
	10h00								
	14h00								
Thursday 17-juil	18h00								
	22h00								
	2h00								
	6h00								
Friday 18-juil	10h00								
	14h00								
	18h00								
	22h00								
Saturday 19-juil	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
	2h00								
	6h00								
	10h00								
	14h00								
	18h00								
	22h00								
HORS OPERATION									

E. Clément
Beam
Coordinator
GANIL

A. Savalle
Scheduling
Coordinator
Operation

V. Pacary
Beam
Coordinator
CIMAP

S. Gautrot
Scheduling
Coordinator
Exp. areas

I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL

F. Farget
Deputy Director
GANIL

P. Roussel-
Chomaz
Director GANIL