

<u>Prepared by :</u> T. Roger Team Coordinator GANIL 		A. Savalle Scheduling Coordinator Operation 		V. Pacary Team Coordinator CIMAP 		S. Gautrot Scheduling Coordinator Exp. areas 		<u>Verified by :</u> I. Monnet Director CIMAP 		F. Lemaire Head of Institution GANIL 		<u>Approved by :</u> F. Farget Deputy Director GANIL 		P. Roussel-Chomaz Director GANIL 	
---	--	---	--	--	--	--	--	--	--	--	--	---	--	--	--

Accelerators Schedule

from September 1st to October 24th, 2025
Update : September 4th, 2025

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.	TEST CYCLOS	ARIB E	LINAC source p.d	LINAC source 1/3	LINAC			
	22h00				G41 Appli	P1358 MC. Clochard						NFS			
Monday 15-Sep	2h00											E903 E904 E905 E. Cembranos D. Koliadko d			
	6h00														
	10h00														
	14h00														
	18h00														
Tuesday 16-Sep	22h00				3,5 UT Plaques										
	2h00														
	6h00														
	10h00														
	14h00														
Wednesday 17-Sep	18h00				86Kr12/28+	G41 Appli 1.75 UT									
	22h00														
	2h00														
	6h00														
	10h00														
Thursday 18-Sep	14h00				Tuning ECR4								G41 Appli	P1429 P. Horodek	
	18h00														
	22h00														
	2h00														
	6h00														
Friday 19-Sep	10h00	Tuning C02 ¹³⁶ Xe ¹⁹⁺ Stand-by /		7 UT E. Dessay	7,5 UT Plaques										
	14h00														
	18h00														
	22h00														
	2h00														
Saturday 20-Sep	6h00				Buffer 1.5 UT										
	10h00														
	14h00														
	18h00														
	22h00														
Sunday 21-Sep	2h00				136Xe19+ 7,5MeV/u CSS1										
	6h00														
	10h00														
	14h00														
	18h00														
Monday 22-Sep	22h00			E866_22 M. Caamano 16 UT G1 Vamos EXOGAM (3)											
	2h00														
	6h00														
	10h00														
	14h00														
Tuesday 23-Sep	18h00				Réglage CIME 15N4+ 18 MeV/A H=2										
	22h00														
	2h00														
	6h00														
	10h00														
Wednesday 24-Sep	14h00	visite EuNPC													
	18h00														
	22h00														
	2h00														
	6h00														
Thursday 25-Sep	10h00														
	14h00														
	18h00														
	22h00														
	2h00														
Friday 26-Sep	6h00	Buffer 3 UT													
	10h00														
	14h00														
	18h00														
	22h00														
Saturday 27-Sep	2h00			136Xe19+ 0,55MeV/u											
	6h00														
	10h00														
	14h00														
	18h00														
Sunday 28-Sep	22h00	Stand-by													
	2h00														
	6h00														
	10h00														
	14h00														
Monday	18h00			136Xe19+ 0.55MeV/u	CSS1, CSS2										
	22h00														
	2h00														

Prepared by :

T. Roger
Beam
Coordinator
GANILA. Savalle
Scheduling
Coordinator
OperationV. Pacary
Beam
Coordinator
CIMAPS. Gautrot
Scheduling
Coordinator
Exp. areas

Verified by :

I. Monnet
Director
CIMAPF. Lemaire
Head of
Installation
GANIL

Approved by :

F. Farget
Deputy Director
GANILP. Roussel-
Chomaz
Director GANIL

<u>Prepared by :</u> T. Roger Team Coordinator GANIL 		A. Savalle Scheduling Coordinator Operation 		V. Pacary Team Coordinator CIMAP 		S. Gautrot Scheduling Coordinator Exp. areas 		<u>Verified by :</u> I. Monnet Director CIMAP 		F. Lemaire Head of Institution GANIL 		<u>Approved by :</u> F. Farget Deputy Director GANIL 		P. Roussel-Chomaz Director GANIL 	
---	--	---	--	--	--	--	--	--	--	--	--	---	--	--	--

Accelerators Schedule
from September 1st to October 24th, 2025
Update : September 4th, 2025

Date	hour	C01	C02	CSS1, CSS2	CIME	SME	Aux.	TEST CYCLOS	ARIB E	LINAC source p.d	LINAC source 1/3	LINAC
Tuesday 14-Oct	6h00		TD de réglage ?					résonateurs				
	10h00							CSS1/2				
	14h00											
	18h00											
Wednesday 15-Oct	22h00											Buffer 6 UT
	2h00											
	6h00											
	10h00											
Thursday 16-Oct	14h00											
	18h00											
	22h00											
	2h00											
Friday 17-Oct	6h00											EM66.2/BPM Jamet EM 65 cavité en panne G.Normand
	10h00											
	14h00											
	18h00											
Saturday 18-Oct	22h00											EM67.2/IHM BPM E901_24 F.R. Lecolley SCALP 9UT
	2h00											
	6h00											
	10h00											
Sunday 19-Oct	14h00											
	18h00											
	22h00											
	2h00											
Monday 20-Oct	6h00											
	10h00											
	14h00											
	18h00											
Tuesday 21-Oct	22h00											
	2h00											
	6h00											
	10h00											
Wednesday 22-Oct	14h00											
	18h00											
	22h00											
	2h00											
Thursday 23-Oct	6h00											Buffer
	10h00											
	14h00											
	18h00											
Friday 24-Oct	22h00											Appli Indus Salle 33 (E. Dessay) 3UT
	2h00											
	6h00											
	10h00											
Saturday 25-Oct	14h00											
	18h00											
	22h00											
	2h00											
Sunday 26-Oct	6h00											
	10h00											
	14h00											
	18h00											
	22h00											
	2h00											
	6h00											
	10h00											

T. Roger
Beam
Coordinator
GANIL

A. Savalle
Scheduling
Coordinator
Operation

V. Pacary
Beam
Coordinator
CIMAP

S. Gautrot
Scheduling
Coordinator
Exp. areas

I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL

F. Farget
Deputy Director
GANIL

P. Roussel-
Chomaz
Director GANIL