formulaire DIR-024-A

Accelerators Schedule

from May 21st to July 20th, 2024
Update : December 18th, 2023

Beam Schedule 2024 2.0.0.xIsx

C02 CSS1, CSSs2 CIME

EN OPERATION

Tuesday 10h00

18h00 124Xe
22h00
== "2h00 6UT
6h00
Wednesday 10h00

22-May 14h00 Tuning CO1
18h00 124Xe21+

21-May 14h00 Tuning ECR4

Starting UP

22h00
2h00 Stand-by /
6h00 buffer

Thursday 10h00

23-May 14h00
18h00
22h00
2h00
6h00
Friday 10h00
24-May 14h00
18h00
22h00
2h00
6h00
Saturday 10h00
25-May 14h00
18h00
22h00
2h00
6h00
Sunday 10h00
26-May 14h00
18h00
22h00
2h00
6h00
Monday 10h00
27-May 14h00
18h00
22h00
2h00
6h00
Tuesday 10h00
28-May 14h00
18h00
22h00
== 2h00
6h00
Wednesday 10h00
29-May 14h00
18h00
22h00
2h00
6h00
Thursday 10h00
30-May 14h00
18h00
22h00
2h00
6h00
Friday 10h00
31-May 14h00
18h00
22h00

Prepared by :
E. Clément 0. Danna A.

124Xe21/37/39
4,05MeV/u
EM 138 4,15 Mev/u
High Temp sortie CSS1
Oven
U-Ti E851_21
(A. Lemasson)

With JYFL
42 UT

Vamos
2nd Arm

Tuning
MONONAKE
7LI+

P1375

M. Sall

tuning 50UT
ECS-CF31
7Li+

Verified by : Approved by :
Mery A. Dubois I. Monnet F. Lemaire F. Farget P. Roussel-

Beam Scheduling Beam Scheduling Director Head of Deputy Director Chomaz
Coordinator Coordinator Coordinator Coordinator CIMAP Installation GANIL Director GANIL
GANIL Operation CIMAP Exp. areas GANIL



hour

Accelerators Schedule

from May 21st to July 20th, 2024
Update : December 18th, 2023
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CSS1, CsSs2

2h00

6h00

Saturday

10h00

1-Jun

14h00

18h00

22h00

2h00

6h00

Sunday

10h00

2-Jun

14h00

18h00

22h00

2h00

6h00

Monday

10h00

3-Jun

14h00

18h00

22h00

2h00

6h00

Tuesday

10h00

4-Jun

14h00

18h00

22h00

2h00

6h00

Wednesday

10h00

5-Jun

14h00

18h00

22h00

=]

2h00

6h00

Thursday

10h00

6-Jun

14h00

18h00

22h00

2h00

6h00

Friday

10h00

7-Jun

14h00

18h00

22h00

2h00

6h00

Saturday

10h00

8-Jun

14h00

18h00

22h00

2h00

6h00

Sunday

10h00

9-Jun

14h00

18h00

22h00

2h00

6h00

Monday

10h00

10-Jun

14h00

18h00

22h00

2h00

6h00

Demontage
source

Degazage

Tuning ECR4

13C
Tuning C02
13C4+

Stand-by /
buffer

3cels/a
60MeV/u
CSS1+CSS2

BEAM
ON SPIRAL
TARGET

Tuesday

10h00

11-Jun

14h00

Tuning ECR4
Gas (Ar/Kr/Ne?)

18h00

22h00

2h00

6h00

Wednesday

10h00

Tuning CO1
Gas

12-Jun

14h00

18h00

22h00

2h00

6h00

Thursday

10h00

13-Jun

14h00

18h00

E. Clément

Beam

Coordinator

GANIL

Prepared by :
0. Danna A. Mery A. Dubois I. Monnet
Scheduling Beam Scheduling Director
Coordinator Coordinator Coordinator CIMAP
Operation CIMAP Exp. areas

IRRSUD

CIME
1602+
Booster

1,8 MeV/A

Z
1602+
G21
1,8 MeV/u
(B. Jacquot)

IBE 3UT

Z 3UT
8Li+
G21

New Beam
2,2 MeV/u

E864_22
M. G. Pellegriti

8Li

16 UT

Verified by :

F. Lemaire
Head of
Installation
GANIL

P. Roussel-
Chomaz
Director GANIL



hour

2h00

6h00

Friday

10h00

14-Jun

14h00

18h00

22h00

2h00

6h00

Saturday

10h00

15-Jun

14h00

18h00

22h00

2h00

6h00

Sunday

10h00

16-Jun

14h00

18h00

22h00

2h00

6h00

Monday

10h00

~16UT

IGLIAS

17-Jun

14h00

18h00

22h00

Tuning ECR4
180

2h00

6h00

Tuning CO01
1804+

Tuesday

10h00

18-Jun

14h00

18h00

Stand-by /
buffer

22h00

2h00

6h00

Wednesday

10h00

19-Jun

14h00

18h00

22h00

=

2h00

6h00

Thursday

10h00

20-Jun

14h00

18h00

22h00

2h00

6h00

Friday

10h00

21-Jun

14h00

18h00

22h00

2h00

6h00

Saturday

10h00

22-Jun

14h00

18h00

22h00

2h00

6h00

Sunday

10h00

23-Jun

14h00

18h00

22h00

2h00

6h00

Monday

10h00

24-Jun

14h00

18h00

22h00

2h00

6h00

Tuesday

10h00

25-Jun

14h00

18h00

22h00

2h00

6h00

Wednesday

10h00

26-Jun

14h00

E. Clément

Beam

Coordinator

GANIL

Prepared by :
0. Danna
Scheduling
Coordinator
Operation

Changement de
chambre

Degazage

CSs1, CSss2

1804/7/8+
55 MeV/u
CSS1+CSS2

Tuning ECR4
129Xe

Tuning C02
129Xe23+

A. Mery
Beam
Coordinator
CIMAP

IRRSUD

129Xe23+
~0,71MeV/u

~10UT

A. Dubois
Scheduling
Coordinator
Exp. areas

E870_22

V. Alcindor

26 UT

D6

MUGAST
EXOGAM
CATS
MUST2
ZDD

Accelerators Schedule

from May 21st to July 20th, 2024
Update : December 18th, 2023

CIME

G21
ACTAR TPC
(H2-C4H10)

IF NO GO
FROM RUN1

E863 22
50 60 MeV/u

SPIRAL
0 1.8 MeV/u
G21

Deconnexion

Mononake

P1343-M
S. Esnouf

3,0UT

Chgt Nez
CIME
H. NRJ
(E. Dessay)
thc

Verified by :

I. Monnet
Director
CIMAP

F. Lemaire
Head of
Installation
GANIL

F. Farget
Deputy Director
GANIL

Approved by :

Chomaz

formulaire DIR-024-A

P. Roussel-

Director GANIL
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Accelerators Schedule

from May 21st to July 20th, 2024
Update : December 18th, 2023

hour

Thursday

27-Jun 14h00

18h00

22h00

2h00

6h00

Friday 10h00

28-Jun 14h00

18h00

22h00

2h00

6h00

Saturday 10h00

29-Jun 14h00

18h00

22h00

2h00

6h00

Sunday 10h00

30-Jun 14h00

18h00

22h00

2h00

6h00

10h00

14h00

18h00

22h00

2h00

6h00

Tuesday 10h00

2-Jul 14h00

18h00

Tuning ECR4

22h00

58Ni

2h00

6h00

Wednesday 10h00

3-Jul 14h00

18h00

Tuning CO1

22h00

58Nil1+

W 2h00

6h00

Thursday 10h00

4-Jul 14h00

18h00

Stand-by /

22h00

buffer

2h00

6h00

Friday 10h00

CSs1, CSss2

Tuning ECR4

Tuning C02
129Xel9+
Stand-by /

buffer

CSsS1
129Xel9/44
7,5 MeV/u

Faiseau en SME

Faiseau en SME

CSS1+CSS2

5-Jul 14h00

18h00

22h00

2h00

6h00

Saturday 10h00

6-Jul 14h00

18h00

22h00

2h00

6h00

Sunday 10h00

7-Jul 14h00

18h00

22h00

Tuning ECR4

58Nil11/24/26
74,5 MeV/u

40Ar

Tuning C02
40Ar6/16/17

buffer

2h00

6h00

Monday 10h00

Changement

8-Jul 14h00

Chambre

18h00

22h00

2h00
6h00
10h00

Tuesday

E. Clément
Beam
Coordinator
GANIL

Prepared by :
0. Danna
Scheduling
Coordinator
Operation

A. Mery
Beam
Coordinator
CIMAP

Css1

40Ar6/16/17
6 MeV/u

E872 22

D. Renish
4UT

CIME

Connexion
FEBIAD

Tuning
FEBIAD

Verified by :

A. Dubois
Scheduling
Coordinator
Exp. areas

I. Monnet
Director
CIMAP

F. Lemaire

Head of

Installation

GANIL

P1358

M.C. Clochard
D1-SME

6,5UT

P1350-M
P1351-M
M. Lepoitevin
S. Balme

6,0 UT

Buffer
2UT

P1330-H-M
N. Rostand

Approved by :
F. Farget
Deputy Director

GANIL
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Accelerators Schedule

from May 21st to July 20th, 2024
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CSs1, CSss2

D4-Lise2K
Wednesday
10-Jul
40Ar6/16/17
CSS2
_— 38.5 Mev/u
Thursday
11-Jul
Friday Tuning ECR4
12-Jul 84Kr
18h00
22h00
2h00
6h00 Tuning CO
Saturday 10h00 84Krl1l+
13-Jul 14h00
18h00
22h00 CSS1
2h00 84Kr15/28/30+
6h00 4,5 MeV/u
Sunday 10h00
14-Jul 14h00 Tuning ECR4 E872 22
18h00 129Xe
22h00 Tuning C02 D. Renish
2h00 129Xe 4 UT
6h00 D4 - Lise2K
Monday 10h00
15-Jul 14h00 Stand-by /
18h00 buffer Buffer
22h00 1,5UT
2h00
6h00
Tuesday 10h00
16-Jul 14h00 CSS1+CSS2
18h00 129Xe
22h00 IRRSUD 50 MeV/u
2h00
6h00 84Kr15+
Wednesday 10h00 ~ 0,3 MeV/u
17-Jul 14h00
18h00 D1
22h00 ~10UT
W 2h00 7UT
6h00
Thursday 10h00
18-Jul 14h00
18h00
22h00
2h00
6h00
Friday 10h00 Buffer
19-Jul
Saturday
20-Jul
Prepared by : Verified by : Approved by :
E. Clément 0. Danna A. Mery A. Dubois I. Monnet F. Lemaire F. Farget P. Roussel-
Beam Scheduling Beam Scheduling Director Head of Deputy Director Chomaz
Coordinator Coordinator Coordinator Coordinator CIMAP Installation GANIL Director GANIL
GANIL Operation CIMAP Exp. areas GANIL



